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NOTICE TO CONTRACTORS 
 
The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting proposals for the 
construction of the following project:  
 
CONSTRUCTION SERVICES FOR OLD MAIN BUILDING REMODEL & SEISMIC UPGRADE AND 
CM/GC SERVICES  FOR NEW TEACHER EDUCATION BUILDING 
SOUTHERN UTAH UNIVERSITY, CEDAR CITY, UTAH 
DFCM PROJECT NOS.  03234730 (OLD MAIN) AND 05049730 (TEACHER EDUCATION BLDG) 
NOTE THAT THE TWO BUILDINGS ARE ONE PROJECT, BUT EACH HAS ITS OWN PROJECT 
NUMBER FOR ACCOUNTING PURPOSES) 
 
The construction services for Old Main are for a building that:  was dedicated in 1898, was the first campus 
structure, and has approximately 17,800 gross square feet on three levels.  The interior of the building will be 
gutted, upgraded to comply with current seismic and safety codes, and restored to house Teacher Education 
program spaces such as offices, classrooms, seminar rooms, and work stations.  The construction cost estimate 
for this portion of the project is:  $4,293,900.00. 
 
The Construction Management/General Contractor (CM/GC) services include: the complete pre-construction, 
bidding, and construction administration services for the New Teacher Education Building.  The New Teacher 
Education Building will have approximately 33,000 gross square feet on three levels and will include, but is not 
limited to, spaces such as lecture halls computer labs, classrooms, and offices.  The FLCC is limited to 
$8,840,000.00. 
 
The construction duration for this project, which involves both Old Main and Teacher Education Buildings, is 
estimated to be 15 months. 
 
DFCM previously qualified five general contractors for construction of the Old Main Building under a two-stage 
Value-Based Selection (VBS) process.  However, prior to completing the second stage bid selection for Old 
Main, monies for the New Teacher Education Building were funded by the legislature as the building was sited 
immediately adjacent to Old Main and the Teacher Education Building is currently in the schematic design 
stage.  Consequently, the RFP for this project requests two different services:  Construction Services for Old 
Main and CM/GC Services for the New Teacher Education Building.  Because these two buildings are so 
integrally related (both will house the University’s Teacher Education program),  it is in the best interest of the 
project that the State select the same Contractor for both buildings.  Since a VBS process was used to qualify 
and short-list the five contractors for Old Main (the more complex of the two buildings), the same five 
contractors shall be short-listed for this combined project if they once again meet the Request for Proposal 
requirements.  But, a maximum of two additional qualified contractors, who meet the requirements of the 
Request for Proposals, may also be short-listed.  
 
The Request for Proposals (RFP) documents, including the selection requirements and the selection schedule, 
will be available at 10:00 AM on Tuesday, January 24, 2006 from DFCM, 4110 State Office Building, Salt Lake 
City, Utah 84114 in electronic format only or on the DFCM web page at http://dfcm.utah.gov.   For questions 
regarding this project, please contact Matthias Mueller, DFCM, at (801) 538.3018.  No others are to be 
contacted regarding this project. 
 
The procurement shall be under the Value-Based Selection RFP method.  A MANDATORY Pre-Proposal 
Meeting and site visit will be held at 9:00 AM on Friday, February 3, 2006 at the Old Main Building, Southern 
Utah University, Cedar City, Utah.  All prime contractors, including those that were previously short-listed for 
the Old Main Building, wishing to submit on this project must attend this meeting. 
 
 
Cost proposals for both the Old Main and Teacher Education Buildings must be submitted by 12:00 Noon on 
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Thursday, March 2, 2006 to DFCM, 4110 State Office Building, Salt Lake City, Utah 84114.  Additional 
information including a management plan for each building and references, will be required as stated on the 
Project Schedule.  Note:  Submittals must be received at 4110 State Office Building by the specified times.   
 
The Contractor for the project must be a Utah licensed General Contractor.  Association with other individuals 
or firms having appropriate professional expertise is acceptable.  The State will enter into a single agreement 
with the successful Contractor.  The Contractor shall comply with and require all of its Subcontractors to comply 
with the license laws as required by the State of Utah. 
 
A Bid Bond in the amount of five percent (5%) of the proposal amount, made payable to the Division of 
Facilities Construction and Management on DFCM’s bid bond form, shall accompany the Old Main Building 
cost proposal.  Also, a Bid Bond in the amount of five percent (5%) of the Teacher Education Building FLCC, 
made payable to the Division of Facilities Construction and Management on DFCM’s bid bond form, shall 
accompany the cost proposal.   
 
The Division of Facilities Construction & Management reserves the right to reject any or all proposals or to 
waive any formality or technicality in any proposal in the interest of the State. 
 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 
MARLA WORKMAN, CONTRACT COORDINATOR 
4110 State Office Bldg., Salt Lake City, Utah 84114 
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DESCRIPTION OF WORK 

FOR OLD MAIN BUILDING REMODEL & SEISMIC UPGRADE 
AND NEW TEACHER EDUCATION BUILDING 

 
This Request for Proposals is for the following project (please note that the two buildings are one 
project, but each has its own project number for accounting purposes): construction services for the 
Old Main Building Remodel & Seismic Upgrade and CM/GC services for the New Teacher Education 
Building at Southern Utah University (SUU) in Cedar City, Utah.  Because the buildings are integrally 
related – they are immediately adjacent to one another and together will house the SUU’s Teacher 
Education program – it is in the best interest of the project to select only one contractor for both 
buildings.  
 
The Old Main Building was originally constructed around the turn of the century and has undergone 
various types of deterioration and decline over the years that affected the structural, architectural, 
mechanical, and electrical systems.  The majority of the facility’s problems stem from out-of-date 
systems, which is especially true of the seismically deficient structural and life safety systems.  
Consequently, the project will include code compliant upgrades, mechanical/ 
electrical/telecommunication upgrades, and rehabilitation/remodeling.  The existing building contains 
three levels with the lower level about a half story below grade.  The building is approximately 60 feet 
by 95 feet and has roughly 17,800 gross square feet on its three levels.  The interior of the building will 
be gutted, upgraded to meet current seismic and safety codes, and restored to house Teacher Education 
program spaces such as: offices, classrooms, seminar rooms, and work stations. 
 
The New Teacher Education Building will serve as a center for best practices in teacher education with 
emphasis on math, science, and technology education.  The project will provide a technology rich 
teaching/learning environment to prepare new teachers for “information age” classrooms.  It will have 
approximately 33,000 gross square feet on three levels and will include, but is not limited to, spaces 
such as:  lecture halls, computer labs, classrooms, and offices.  This new facility will house some 
elements of Old Main’s heating system and the building’s location will be immediately adjacent and to 
the west of Old Main.  CRSA (the design AE for both buildings) is now beginning with the schematic 
phase of building design and anticipates completion of the contract documents in early March of 2006. 
 
Conditions Of Cost 
The conditions of cost shall include, but are not limited to the following: 

• Old Main and Teacher Education Buildings shall be bid according to the Procurement Process 
contained in this RFP.  

• Only one (1) bid package (the final contract document set) will be allowed for the Teacher 
Education Building. 

• The Guaranteed Maximum Price (GMP) for the Teacher Education Building shall be 
established after the contract documents are complete, but prior to bidding the documents. 

• The Contractor and DFCM shall negotiate a CMGC contingency that may be less than or equal 
to 7% of the Fixed Limit of Construction Costs (FLCC) for the Teacher Education Building. 
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Description of Work 
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Time 
The construction duration for both buildings is approximately 15 months after bidding of the New 
Teacher Education Work.  Of particular interest and concern is the Contractor’s ability to work with 
the AE, commissioning agent, and percent for arts artist to deliver the project within the specified time.  
Contractors will need to demonstrate the method of delivery and the competency of the individuals 
who will manage its work.  All of the Contractor’s Management Plans and Schedules are required to 
reflect the Project Schedule requirements.  Failure of the Management Plan and Schedule to comply 
with the Project Schedule will not necessarily be an automatic disqualification.  However, it will be 
evaluated by the VBS Selection Committee in determining which Contractor provides the best value. 
          
Examination of the Site 
Before submitting the Management Plan, teams may examine the site and ascertain all of the physical 
conditions of the site.  All Contractors desiring to do so must coordinate and schedule their visit with 
Matthias Mueller at (801)538-3018.  Failure to examine the site will not release the successful 
Contractor from performing the work in strict compliance with the terms of the agreement. 
 
Past Historic Building Rehabilitation/Remodeling Experience 
The Contractor shall have past experience in rehabilitating/remodeling three (3) historic facilities, 
exceeding five hundred thousand dollars ($500,000) in value, during the last ten (10) years with 
importance placed on masonry/stone restoration, seismic and code upgrades, and mechnical/ 
electrical/telecommunications upgrades.  Attach the documentation demonstrating this experience 
(limit two (2) pages) to the statements of qualifications document required by paragraph 19.  Please 
note that the five pre-qualified Contractors already met this requirement and do not need to 
submit this documentation again, but are advised to supplement their previous submittals with 
any additional and helpful information, to be submitted by the date and time as listed in the 
Project Schedule. 
 
Project Risk Factors 
 
The following are risks that have been identified for the project that include, but are not limited to: 

• The building types – historic structure, teacher education, and a new facility that will need to be 
esthetically sympathetic to its adjacent counterpart. 

• Securing the existing building, construction area, and protecting the public during construction. 
• Staging and material storage. 
• Dust and noise control. 
• Managing deliveries and construction vehicles. 
• Completing the project on time and on budget. 
• Subcontractors that perform. 
• A qualified project superintendent. 
• Coordinating the utilities of both buildings, which includes elements of Old Main’s heating 

system that will be housed in the New Teacher Ed Building. 
• Accurate and detailed cost estimating, scheduling, and constructability services. 
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• Establishing the GMP. 
• Working/partnering with the commissioning agent (both buildings) and percent for arts artist 

Teacher Ed).  
• Appropriate use of the Contractor’s contingency. 
• The various risks of constructing projects located in Southern Utah. 
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PROCUREMENT PROCESS 
FOR OLD MAIN BUILDING REMODEL & SEISMIC UPGRADE 

AND NEW TEACHER EDUCATION BUILDING 
 

NOTE:  Unless there is a note attached to a requirement of this RFP specifically stating that the 
five pre-qualified Contractors already met this requirement and do not need to submit this 
documentation again, all Contractors – including the five pre-qualified Contractors – shall meet 
the requirement.  
 
1. Request for Proposal Documents 
 
The Request for Proposal (RFP) documents consist of all of the documents listed in the Table of 
Contents and all said documents are incorporated in this RFP by reference. 
 
2. Availability of Requests for Proposals 
 
Certain contract documents for the Teacher Education Building will be available free of charge at 
DFCM, 4110 State Office Building, SLC, UT. and at DFCM’s internet web site at 
http://dfcm.utah.gov. 
 
A compact disc containing the full contract documents for the Old Main Building will be available free 
of charge at DFCM, 4110 State Office Building, Salt Lake City, Utah.  Certain Contract Documents 
are available at DFCM’s internet web site at http://dfcm.utah.gov.  Approved plan repositories may 
obtain a hard copy set of the contract documents for the Old Main Building set from CRSA upon 
paying a deposit of $450.00.  Any person or firm that fails to return the complete set of Drawings and 
Specifications, or other Contract Documents, in good condition within ten (10) days of the date set for 
selection announcement shall forfeit any required deposit.  Notwithstanding this, if the Contract 
Documents are provided on a compact disc, the compact disc does not need to be returned. 
 
3. Contact Information 
 
Except as authorized by the DFCM Representative or as otherwise stated in the RFP or the pre-
proposal meeting, communication during the selection process shall be directed only to the specified 
DFCM’s Representative.  In order to maintain the fair and equitable treatment of everyone, 
Contractors shall not unduly contact or offer gifts or gratuities to DFCM, any Board officer, employee 
or agent of the State of Utah, users or selection committee members in an effort to influence the 
selection process or in a manner that gives the appearance of influencing the selection process.  This 
prohibition applies before the RFP is issued as the project is developed, and extends through the award 
of a contract.  Failure to comply with this requirement may result in a disqualification in the selection 
process.  Contractors should be aware that selection committee members will be required to certify that 
they have not been contacted by any of the Contractors in an attempt to influence the selection process. 
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4. Requests for Information 
 
All requests for information regarding this project shall be in writing and directed to: 
 
Matthias Mueller, DFCM Representative 
Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah 84114 
E-mail: mmueller@utah.gov 
Phone:  (801)538-3018 
Facsimile: (801)538-3267 
 
5. Project Schedule 
 
The Project Schedule lists the important events, dates, times and locations of meetings and submittals 
that must be met by the Contractor. 
 
6. Mandatory Pre-Proposal Meeting & Registration 
 
A mandatory pre-proposal meeting will be held on the date and time and at the location listed on the 
Project Schedule. 
 
A representative from each interested prime contractor is required to attend.  During the meeting, a 
presentation will be made to describe the overall scope of work and intended schedule.  Interested 
prime contractors may ask questions and request clarification about the project and the procurement 
process.  
 
Subcontractors and suppliers are invited to attend this meeting but it is not mandatory for them. 
 
THE PRIME CONTRACTORS ABSENCE FROM THE PRE-PROPOSAL MEETING AND/OR 
FAILURE TO REGISTER PRECLUDES PARTICIPATION AS A PROPOSER ON THIS PROJECT. 
 
7. Submittal Due Dates and Times 
 
All required submittals must be delivered to, and be received by, the Division of Facilities 
Construction and Management previous to the date and time indicated in the Project Schedule.  
Submittals received after the specified time will not be accepted.  Please allow adequate time for 
delivery.  If using a courier service, the contractor is responsible for ensuring that delivery will be 
made directly to the required location.  It is your responsibility to allow for the time needed to park on 
Capitol Hill as recent construction activity has made the parking more difficult.  Identification is 
required to enter the building. 
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8. Last Day to Submit Questions 
 
All questions must be received at the office of DFCM no later than the time and date listed on the 
Project Schedule.  Questions must be submitted in writing to Matthias Mueller at DFCM.   
 
9. Addendum 
 
All responses to questions and requests for clarification will be in writing and issued as addenda to the 
Request for Proposals.  Addenda will be provided to every entity that registered at the Mandatory Pre-
Proposal Meeting.  The addenda or notice of the Addendum will be posted on DFCM’s web site.  
Any addenda issued prior to the submittal deadline shall become part of the Request for Proposals and 
any information required shall be included in your proposal. 
 
10. Past Performance and References 
 
Please note that the five pre-qualified Contractors already met this requirement and do not need 
to submit this documentation again, but are advised to supplement their previous submittals 
with any additional and helpful information, to be submitted by the date and time as listed in the 
Project Schedule. 
 
As a contractor completes each DFCM project, DFCM, the A/E, and the using agency will evaluate the 
Contractor.  It is the intent of DFCM that this process will be the major source for evaluating past 
performance.   
 
Contractors shall submit past performance and reference information by the time indicated on the 
Project Schedule. 
 
For all DFCM projects completed in the last 5 years identify the project by name, number and DFCM 
project manager.  Each Contractor wishing to compete for this project that has not completed at least 
three DFCM projects in the last 5 years, will be required to provide one copy of a list of references on 
additional similar projects for a total of 3 projects.   
 
For non-DFCM projects provide the following information: 
Point of Contact:  Person who will be able to answer any customer satisfaction questions. 
Phone Number:  Phone number of the contact we will be surveying. 
User Name:   Name of the Company / Institution that purchased the construction work. 
Project Name:  Name of the project. 
Date Completed:  Date of when the work was completed. 
Address:   Street, city and state where the work was performed. 
Size:    Size of project in dollars. 
Duration:   Duration of the project / construction in months. 
Type:   Type of the project (i.e.: School, Offices, Warehouse, etc.) 
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11. Cost Proposal - for Old Main Only   
 
Before submitting a proposal, each contractor shall carefully examine the RFP, shall visit the site of 
the Work, shall fully inform themselves as to all existing conditions and limitations, and shall include 
in the proposal the cost of all items required by the RFP.  If the contractor observes that portions of the 
Contract Documents are at variance with applicable laws, building codes, rules, regulations or contain 
obvious erroneous or uncoordinated information, the contractor shall promptly notify the specified 
DFCM Representative and the necessary changes shall be accomplished by Addendum. 
 
The proposal, bearing original signatures, must be typed or handwritten in ink on the Cost Proposal 
Form provided in the procurement documents and submitted in a sealed envelope at the location 
specified below prior to the deadline for submission of cost proposals indicated on the Project 
Schedule. 
 
Bid bond security, in the amount of five percent (5%) of the proposal amount, made payable to the 
Division of Facilities Construction and Management, shall accompany proposal.  THE BID BOND 
MUST BE ON THE BID BOND FORM PROVIDED IN THE PROCUREMENT DOCUMENTS IN 
ORDER TO BE CONSIDERED AN ACCEPTABLE PROPOSAL. 
 
If the bid bond security is submitted on a bid bond form other than DFCM’s required bid bond form, 
and the bid security meets all other legal requirements, the contractor will be allowed to provide an 
acceptable bid bond by the close of business on the next business day following notification by DFCM 
of submission of a defective bid bond security.  NOTE:  A cashier’s check cannot be used as a 
substitute for a bid bond. 
 
Cost Proposals will be accepted at the office of DFCM, 4110 State Office Building, Salt Lake City, 
Utah 84114.  Late proposals will be disqualified and returned to the proposer unopened.  One copy of 
the cost proposal is required.  The contractor shall bid the base bid price and the add alternates.  
 
12. Compliance with Construction Budget – for Old Main Only 
 
DFCM expects to receive cost proposals that are within the stated construction budget.  While all 
contractors are generally encouraged to submit cost reduction proposals as appropriate, those who are 
not able to submit a cost proposal within the budget are particularly requested to submit cost reduction 
proposals to bring the cost within the budget.  Contractors may, however, submit cost proposals that 
exceed the budget but they will be addressed in the manner explained below. 
 
After the deadline for submitting cost proposals, DFCM staff will open proposals to identify those 
contractors whose cost proposals, net of any potentially acceptable cost reduction proposals, are within 
the stated budget. 
 
Cost proposals will be kept confidential and will not be disclosed to the selection committee until after 
the interviews and preliminary deliberations are completed.  No information regarding a contractor’s 
cost and cost reduction proposals will be disclosed to competing contractors prior to the completion of 
the selection process. 
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Only contractors whose cost proposals, less any potentially acceptable cost reduction proposals, are 
within the stated budget for the contract will be invited to an interview. 
 
If no proposals are received from responsive and responsible contractors whose cost proposal, less any 
potentially acceptable cost reduction proposals, are within the stated budget for the contract, DFCM 
will determine which of the following actions to take: 
 
 A. DFCM may increase the stated budget for the contract and proceed with the selection 
process with only those contractors whose cost proposals, less any potentially acceptable cost 
reduction proposals, are within the revised budget for the contract.  The determination of sources of 
additional funding and how much the budget will be increased is solely at the discretion of DFCM. 
 
 B. DFCM may reduce the scope or requirements of the contract.  This will be evidenced in 
an addendum to the RFP which will also set a new deadline for submitting revised cost proposals and 
cost reduction proposals.  Only qualified contractors who had previously submitted a cost proposal in 
accordance with the RFP may be considered in this extended procurement process. 
 
 C. DFCM may reject all proposals. 
 
13. Cost Reduction Proposals – for Old Main Only 
 
Any cost reduction proposals must be submitted on a document entitled Cost Reduction Proposals by 
the deadline indicated in the Project Schedule.  Seven copies of this document must be submitted.  It is 
desired that cost reduction proposals not reduce the durability, functionality or cost efficiency of the 
facility although proposals that do not meet this standard will be considered.  The cost impact of these 
proposals should be included in the Cost Reduction Proposals document.  The amount shown on the 
base cost proposal should not reflect the cost impact of any cost reduction proposals.  The cost 
reduction proposals will be evaluated by DFCM, the user and the A/E to determine if they are 
potentially acceptable.  Prior to the interviews, each contractor will be notified as to which of their cost 
reduction proposals are determined to be potentially acceptable and which ones will not be considered 
in the selection process.  Only those cost reduction proposals that are determined to be potentially 
acceptable may be presented in the interview.  A contractor may not submit additional cost reduction 
proposals after the deadline.  Any new cost reduction ideas that are raised in the interview process that 
were not submitted prior to the deadline will not be considered in the selection process.  The cost 
reduction proposals that are accepted will be included in the original contract. 
 
DFCM retains the right that, if it determines that a cost reduction proposal is desirable but the 
proposed change is so substantial that its consideration in the selection process would not allow for the 
fair and equitable treatment of all contractors, DFCM may, at its option, include the proposed change 
of contract requirements in an addendum and allow all qualified contractors to submit a new proposal. 
 
14. CM/GC Work Phases – for Teacher Education Only 
 
The CM/GC Work for the project consists of two phases:  Preconstruction and Construction. 
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A. Preconstruction Phase.  This phase of the Work includes but is not limited to attending design 

meetings, estimating and cost control, schedule development, and drawing and constructability 
reviews.  The Contractor shall assist the DFCM and A/E in maintaining the cost of construction 
within the FLCC and the duration of the construction within the project’s schedule. 

 
B. Construction Phase.  This phase of the Work consists of the Contractor furnishing and 

installing all Work as required in the Contract Documents.  Please note that the Work of the 
Construction Phase may be bid in several packages, such as excavation, footings and 
foundations, structural steel, etc. 

 
15. FLCC and GMP – for Teacher Education Only 
 

A. FLCC.   The Fixed Limit of Construction Cost or FLCC is the project’s construction budget as 
listed in the Notice to Contractors and this RFP’s Description of Work section.  The DFCM, 
the design team and the CM/GC Contractor agree to work together to keep the cost of 
construction as represented in the design within the FLCC. 

 
B. Guaranteed Maximum Price (GMP).  The Guaranteed Maximum Price is the final price that 

the Contractor agrees to accept in full performance of the attached Construction Manager / 
General Contractor Agreement (CM/GC Agreement) and is based on the final contract 
drawings and specifications.  The GMP shall include all fees and percentages required by this 
RFP, as well as the costs for general conditions and all work as required in the Contract 
Documents.  Please reference Articles 5, 6, and 7 of the CM/GC Agreement.   

 
Please note that since the Work may be completed in project phases and bid packages, the successful 
Contractor will be required to submit a GMP for each of these phases and packages of the Work.  The 
sum or total of all the GMP’s for these phases of the Work, shall be the final GMP.  Except for the 
Preconstruction Fee, all other GMP’s for the phases of the Work shall become part of the CM/GC 
Agreement by modification.  The final GMP is normally determined at the completion of the contract 
documents and receipt of subcontractor’s bids.  However a GMP may be negotiated at an earlier point 
as may be needed by the State. 
 
16. Cost Proposal, Fees, and Markups – for Teacher Education Only 
 
Before submitting a Cost Proposal, each Contractor shall carefully examine the RFP; shall visit the site 
of the Work; shall fully inform themselves as to all existing conditions and limitations; and shall 
include in the proposal the cost of all items required by the RFP.  If the Contractor observes that 
portions of the Contract Documents are at variance with applicable laws, building codes, rules, 
regulations or contain obvious erroneous or uncoordinated information, the Contractor shall promptly 
notify the specified DFCM Representative and the necessary changes shall be accomplished by 
Addendum. 
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The Cost Proposal, bearing original signatures, must be typed or handwritten in ink on the Cost 
Proposal form provided in the procurement documents and submitted in a sealed envelope at the 
location specified below prior to the deadline for submission of cost proposals indicated on the Project 
Schedule. 
 
Bid bond security, in the amount of five percent (5%) of the Fixed Limit of Construction Cost, made 
payable to the Division of Facilities Construction and Management, shall accompany proposal.  THE 
BID BOND MUST BE ON THE BID BOND FORM PROVIDED IN THE PROCUREMENT 
DOCUMENTS IN ORDER TO BE CONSIDERED AN ACCEPTABLE PROPOSAL. 
 
If the bid bond security is submitted on a bid bond form other than the DFCM’s required bid bond 
form, and the bid security meets all other legal requirements, the contractor will be allowed to provide 
an acceptable bid bond by the close of business on the next business day following notification by 
DFCM of submission of a defective bid bond security.  NOTE:  A cashier’s check cannot be used as 
a substitute for a bid bond. 
 
Cost Proposals will be accepted at the office of DFCM, 4110 State Office Building, Salt Lake City, UT 
84114.  Late proposals will be disqualified and returned to the proposer unopened.  One copy of the 
cost proposal is required.  
 
All Contractors shall furnish the following fees and markups as part of the Cost Proposal. 
  

A. Preconstruction Fee.  This lump sum fee consists of all costs for the CM/GC to provide the 
required services of the Preconstruction Phase except pre-authorized out-of-state travel.  No 
other reimbursable costs will be allowed or considered in addition to this fee. 

 
B. Construction Management Fee.  This lump sum fee shall consist of and include overhead 

(e.g. home office), profit for the entire job based on the FLCC, and home office personnel who 
will be managing the project during bidding, construction, and closeout, including the warranty 
period.  This fee does not include general conditions. 

 
C. Contractors Modification Factor.  Provide the insurance modification factor for the prime 

firm. 
 

D. Construction Supervision Cost.  This is a per month cost to the project from notice to proceed 
to final completion for the CM/GC’s on-site management/supervision team (e.g. project 
manager, superintendent, etc.).  All services and personnel not specifically identified as a 
Construction Supervision Cost will be considered to be part of the lump sum Construction 
Management Fee.  This includes receptionists, accountants, safety officers, expediters, 
commissioning agents etc.  This cost does not include general conditions or people performing 
the actual construction activities. 

 
E. Self Performed Work Markup.  This is a fixed percentage markup that will be applied to the 

cost for the CM/GC’s actual labor plus burden cost, material costs, and equipment costs for self 
performed work. 
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F. General Conditions – This is a lump sum fee (which can also be expressed as a fixed percent 
of the GMP amount) for temporary facilities and equipment rental. 

 
17. Self Performed Work – for Teacher Education Only 
 
The Contractor will be allowed to self perform work.  This work must be billed for at actual cost 
incurred plus the Self Performed Work Markup.  Actual costs for self performed work will be subject 
to audit.  No billing rates will be allowed.  The Contractor must bid its self performed work.  The  
 
Contractor’s bid will then be evaluated by the DFCM and the A/E and must be determined to be the 
best value bid for the work to be awarded to the Contractor.  The cost of any work that is self-
performed will be part of the established GMP. 
 
18. Management Plan 
The Contractor shall provide seven (7) copies of the Management Plan by the time indicated on the 
Project Schedule.  The Management Plan should contain the following information:  
 

A. How the construction will be managed for both buildings including items such as 
security and safety controls, staging areas, delivery routes, crane locations and 
interfaces required at the site with the using agency. 

 
B. Your proposed project schedule for both buildings.  Indicate critical dates and other 

information in sufficient detail for the selection committee to determine if the time 
frames are reasonable. 

 
C. Please provide as a separate section in your Management Plan which portions of the 

work you plan on self-performing for the Teacher Education Building. 
 

D. Address project specific criteria and risks that have been identified by the RFP for both 
buildings, and additional risks that the team has identified.  State how those risks will 
be mitigated and/or eliminated. 

 
E. Indicate all services that will be provided during the Preconstruction for the Teacher 

Education Building and the individuals who will be performing these services.  Provide 
an organizational chart to clarify the Contractor’s supervision and support structure 
during this phase. 

 
F. Indicate all services that will be provided during the Construction Phase of both 

buildings and the individuals who will be performing these services.  Provide a 
comprehensive organizational chart to clarify the Contractor’s supervision and support 
structure during this phase.  Clearly identify all personnel that will be considered as a 
Construction Supervision Cost under the GMP for the Teacher Education Building.  
Any personnel not identified in this management plan to be a Construction Supervision 
Cost, will be considered a part of the lump sum Construction Management Fee and will  
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not be allowed as either a future general conditions or Construction Supervision Cost 
except for those that are actually performing the construction activities.  For those 
personnel identified as a Construction Supervision Cost, provide the following 
information in tabular form as part of the Management Plan: 

 
 Description of the position (e.g. project manager, project superintendent, safety 

officers, commissioning agents, clerks, accountants, etc.). 
 The positions reimbursable monthly rate. 
 Based on the Project Schedule, the billing duration for the position  

 
The Management Plan should be concise yet contain sufficient information for evaluation by the 
selection committee. 
 
19. Statements of Qualifications 
 
The Contractor shall provide seven (7) copies of the statement of qualifications.  The statement of 
qualifications is a short document that indicates the experience and qualifications of the Contractor, 
and the project team key individuals as identified in the management plan.  It should include 
information on similar projects that have been completed by the Contractor, and the project team 
individuals.  When listing similar projects include information to indicate the dates, size, firm worked 
for at the time and what the responsibility of the individual was on the project.  Include the experience 
and special qualifications of the team that are applicable to this project and/or are part of the project 
specific selection criteria. 
 
20. Listing of Subcontractors  
 
Listing of Subcontractors shall be as required by the Request for Proposals and as summarized in the 
separate “Instructions and Subcontractor’s List Form” for the Old Main Building and Teacher 
Education Building, both of which are included as part of this RFP.  The Subcontractors List shall be 
delivered or faxed to DFCM as subcontractors are selected and will be included in the Agreements. 
Requirements for listing additional subcontractors are as follows:     NO ADDITIONAL 
REQUIREMENTS 
 
DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements 
for the listing and changing of subcontractors.  Any Contractor who is found to not be in compliance 
with these requirements is subject to a debarment hearing and may be debarred from consideration for 
award of contracts for a period of up to three years.  
 
21. Time 
 
One of the selection criteria will be proposed contract time.  The Contractor will include in the 
management plan the schedule for completing the work including any items required by DFCM or the 
A/E.  A completion date for both buildings prior to that shown in the RFP schedule is requested but not 
mandatory.  It is anticipated that Agreements for both buildings will be given to the Contractor for 
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signature by the date specified in the Project Schedule.  The actual notice to proceed will be based on 
how quickly the contractor returns the Agreements and the required bonds as well as the resolution of 
any issues that may arise in the procurement process.  The actual completion date will be based on the 
contractors proposed schedule and the date the Contractor received the contract for signature. 
 
All plans, schedules, and the cost proposals are required to reflect the project construction time.   Non-
compliance with the schedule will not result in automatic disqualification; it will be evaluated by the 
selection committee in determining the final selection.  
 
Of particular interest and concern are the management team and the ability of the prime contractors to 
deliver the project within the construction time.  Contractors will need to demonstrate the method of 
delivery and the competency of the individuals who will manage its successful completion. 
 
22. Termination or Debarment Certifications 
 
The Contractor must submit a certification that neither it nor its principals are presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from soliciting work 
by any governmental department or agency.  The Contractor must also certify that neither it nor its 
principals have been terminated during the performance of a contract or withdrew from a contract to 
avoid termination.  If the Contractor cannot certify these two statements the firm shall submit a written 
explanation of the circumstances for review by DFCM.  Contractors are encouraged to submit these 
certifications with the Statement of Qualifications but they may be submitted up until the time the 
selection is completed. 
 
23. Selection Committee  

 
The Selection Committee will be composed of individuals from the Utah State Building Board, DFCM, the 
User Agency / Institution, representatives from the design and construction disciplines, and others deemed 
appropriate by the DFCM. 
 
24. Interviews. 
 
Interviews will be conducted with the five previously pre-qualified Contractors and all responsive and 
responsible contractors except as follows.  If more than two new contractors submit proposals and 
meet other requirements, DFCM may convene the selection committee to develop a short list of two 
new contractors to be invited to interviews with the five previously pre-qualified Contractors.  This 
evaluation will be made using the selection criteria noted below except that cost will not be 
considered.  The information provided by the past performance/references, preliminary management 
plan and statement of qualifications will be the basis for this evaluation. 
 
The purpose of the interview is to allow the Contractor to present its qualifications, past performance, 
management plan, schedule and general plan for constructing the project.  It will also provide an 
opportunity for the selection committee to seek clarification of the Contractor’s proposal for both 
buildings. 
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The proposed primary project management personnel, including the project manager and 
superintendent, should be in attendance.  The project manager is the contractor’s representative who 
will be in daily control of the construction site.  The project manager has overall job authority, will be 
in attendance at all job meetings, and is authorized by the Contractor to negotiate and sign any and all 
change orders in the field, if necessary.  Unless otherwise noted, the attendance of subcontractors is at 
the discretion of the Contractor. 
 
The method of presentation is at the discretion of the Contractor.  The interviews will be held on the 
date and at the place specified in the Project Schedule. 
 
25. Selection Criteria for VBS Construction 
 
The following criteria will be used in ranking each of the Contractors.  The Contractor that is ranked 
the highest will represent the best value for the state.  The criteria are not listed in any priority order.  
The selection committee will consider all criteria in performing a comprehensive evaluation of the 
proposal.  Weights have been assigned to each criterion in the form of points. 

 
A. Cost.   30 Points.  The Contractor’s Cost Proposals for both buildings will be scored by the 

selection committee taking into account the total of all costs within the two proposals.  The 
more competitive overall cost, for both buildings combined, will achieve a higher score.  
 
There are fifteen (15) points available for Old Main based upon the following formula:   

 
or points available minus ((Contractor’s bid minus low bid) divided by low bid) multiplied by 3 
multiplied by points available. 
 
There are fifteen (15) points available for Teacher Education.  The Contractor’s CMGC Cost 
Proposal will be scored by the selection committee taking into account the total of all costs 
within the proposal.  The more competitive the overall cost will achieve a higher score.   

  
B. DFCM Past Performance Rating.  15 Points.  Each construction firm will be given a past 

performance rating.  The rating will be based first on how well the firm did on past projects 
with DFCM.  If a minimum of three DFCM past performance ratings are not available a rating 
will be established using any DFCM past performance ratings that are available, supplemented 
by references supplied by the contractor at the time the proposals are submitted. 

 
C. Strength of Contractor’s Team.  20 Points.  Based on the statements of qualifications, the 

interview, and management plan, the selection committee shall evaluate the expertise and 
experience of the construction firm the project manager and the superintendent as it relates to 
this type of project (historic and teacher education) in size, complexity, quality and duration.   
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Key personnel assigned to which task and their commitment to each phase of the work will be 
evaluated. In particular, demonstrate the Contractor’s expertise in successfully providing 
general contractor’s services as well as  pre-construction and construction services within the 
CMGC context.  

 
D. Project Management Approach.  20 Points.  Based on the information provided in the 

construction and management plan and information presented in the interview the selection 
committee shall evaluate how each team has planned the project and determined how to 
construct the project in the location and in the time frames presented.  The firm should present 
how they plan to move material and people into and out of the site.  Keep the site safe; 
minimize disruption to the facility etc.  The construction firm shall also discuss what portions 
of the project they plan to self perform.  The selection committee will also evaluate the degree 
to which risks to the success of the project have been identified and a reasonable solution has 
been presented. In particular, demonstrate the Contractor’s expertise in successfully resolving 
the various risks of estimating, scheduling, and constructing projects located in Southern Utah. 

 
E. Schedule.  15 Points.   The Contractor’s schedule will be evaluated as to how well it meets the 

objectives of the project.  The Contractor shall discuss during the interview the project 
schedule identifying major work items with start and stop dates that are realistic and critical 
Subcontractors.  The overall completion date shown on the schedule will be used in the 
Agreements as the Agreement completion date. 

 
TOTAL POINTS POSSIBLE:  100 POINTS 
 
26. Award of Agreements 
 
The selection of the Contractor will be made using the Value Based Selection system (VBS).  The 
award of the Construction Services Agreement and CM/GC Agreement shall be in accordance with the 
criteria set forth in the Request for Proposals (RFP).  The State of Utah intends to enter into 
agreements with the prime Contractor to construct the project as outlined.  Individual contractors or 
alliances between two or more contractors are allowed in this process.  The State will contract with 
only one legal entity for both buildings. 
 
27. Agreements and Bonds   
 
The Contractor's Agreements will be in the form  provided in the RFP.  The contract time will be as 
indicated in the proposals.  The selected Contractor, simultaneously with the execution of the Old 
Main Building construction services contract agreement, will be required to furnish a performance 
bond and a payment bond, both bearing original signatures, upon the forms provided in the RFP.   The 
selected Contractor, simultaneously with the execution of the GMP for the Teacher Education 
Building, will be required to furnish a performance bond and a payment bond, both bearing original 
signatures, upon the forms provided in the RFP.  The performance and payment bonds shall be for an 
amount equal to one hundred percent (100%) of the contract sum and secured from a company that 
meets the requirements specified in the requisite forms.  Any bonding requirements for subcontractors 
will be specified in the Supplementary General Conditions. 
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28. Interpretation of Drawings and Specifications 
 
If any person or entity contemplating submitting a proposal is in doubt as to the meaning of any part of 
the drawings, specifications or other contract documents, such person shall submit to the specified  
DFCM representative a request for an interpretation thereof.  The person or entity submitting the 
request will be responsible for its prompt delivery.  Any interpretation of the proposed documents will 
be made only by addenda duly issued and a copy of such addenda will be mailed or delivered to each 
person or entity receiving a set of documents.  Neither the DFCM nor the A/E will be responsible for 
any other explanations or interpretations of the proposed documents. 
 
29. Licensure 
 
The Contractor shall comply with and require all of its subcontractors to comply with the license laws 
as required by the State of Utah. 
 
30. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors 
 
Contractors shall respond promptly to any inquiry in writing by the DFCM to any concern of financial 
responsibility of the contractor, subcontractor or sub-subcontractor. 
 
31. Withdrawal of Proposals 
 
Proposals may be withdrawn on written request received from proposer until the notice of selection is 
issued. 
 
32. Time is of the Essence 
 
Time is of the essence in regard to all the requirements of the contract documents. 
 
33. Right to Reject Proposals  
 
The DFCM reserves the right to reject any or all proposals. 
 
34. Product Approvals   
 
Where reference is made to one or more proprietary products in the contract documents, but restrictive 
descriptive materials of one or more manufacturer(s) is referred to in the contract documents, the 
products of other manufacturers may be accepted, provided they equal or exceed the standards set forth 
in the drawings and specifications and are compatible with the intent and purpose of the design, 
subject to the written approval of the A/E.  Such written approval must occur prior to the deadline 
established for the last scheduled addenda to be issued.  The A/E’s written approval will be in an 
issued addendum.  If the descriptive material is not restrictive, the products of other manufacturers 
specified may also be accepted with prior approval provided they are compatible with the intent and 
purpose of the design as determined by the A/E. 
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PROJECT SCHEDULE 
 

PROJECT NAME:  OLD MAIN BUILDING REMODEL & SEISMIC UPGRADE  
    AND NEW TEACHER EDUCATION BUILDING 
 SOUTHERN UTAH UNIVERSTIY – CEDAR CITY, UTAH 
DFCM PROJECT NOS.  03234730 & 05049730 - NOTE THAT THE TWO BUILDINGS ARE ONE  
    PROJECT BUT EACH HAS ITS OWN PROJECT NUMBER FOR   
    ACCOUNTING PURPOSES 

Event Day Date Time Place 
Advertisement Placed Sunday January 22, 2006  Multi-Media 
Request for Proposals 
Available 

Tuesday January 24, 2006 10:00 AM DFCM, 4110 State Office Bldg, 
SLC, UT and DFCM web site* 

Mandatory Pre-Proposal 
Site Meeting  

Friday February 3, 2006 9:00 AM Old Main Bldg 
Southern Utah University 
Cedar City, UT 

Last Day to Submit 
Questions 

Friday February 10, 2006 4:00 PM DFCM, 4110 State Office Bldg, 
SLC, UT 

Final Addendum Issued Tuesday February 21, 2006 4:00 PM DFCM web site * 

Contractors Turn in Cost 
Proposals,  References, 
Statements of 
Qualifications, and 
Management Plans 

Thursday March 2, 2006 12:00 
NOON 

DFCM, 4110 State Office Bldg, 
SLC, UT 

Subcontractor Lists Due  Friday March 3, 2006 12:00 
NOON 

DFCM, 4110 State Office Bldg, 
SLC, UT 

Termination / Debarment 
Certifications Due 

 On or Before Date 
of Interview 

N/A DFCM, 4110 State Office Bldg, 
SLC, UT 

Short Listing by 
Selection Committee,  
if applicable. 

Tuesday March 7, 2006  Fax & DFCM web site * 

Interviews Friday March 10, 2006 TBD  
Announcement Monday March 13, 2006  Fax & DFCM web site * 
Requested Substantial 
Completion Date 

Friday September 28, 
2007 

  

 

*  DFCM’s web site address is http://dfcm.utah.gov 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management DFCM
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PROPOSAL FORM 
 
 
NAME OF PROPOSER                                                                                     DATE             
 
To the Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah  84114 
 
The undersigned, responsive to the "Notice to Contractors" and in accordance with the "Request for 
Proposals” for the OLD MAIN BUILDING REMODEL & SEISMIC UPGRADE – SOUTHERN 
UTAH UNIVERSITY – CEDAR CITY, UTAH DFCM PROJECT NO. 03234730 and having 
examined the Contract Documents and the site of the proposed Work and being familiar with all of the 
conditions surrounding the construction of the proposed Project, including the availability of labor, 
hereby proposes to furnish all labor, materials and supplies as required for the Work in accordance 
with the Contract Documents as specified and within the time set forth and at the price stated below.  
This price is to cover all expenses incurred in performing the Work required under the Contract 
Documents of which this bid is a part: 
 
I/We acknowledge receipt of the following Addenda:           
 
 
For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we 
agree to perform for the sum of: 
 
                                                                                                                     DOLLARS ($                      ) 
(In case of discrepancy, written amount shall govern) 
 
 
I/We guarantee that the Work will be Substantially Complete by September 28, 2007 after receipt of 
the Notice to Proceed, should I/we be the successful proposer, and agree to pay liquidated damages in 
the amount of $1,100.00 per day for each day after expiration of the Contract Time as stated in Article 
3 of the Contractor’s Agreement.  
 
This bid shall be good for 45 days after bid opening. 
 
Enclosed is a 5% bid bond, as required, in the sum of          
 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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The undersigned Contractor's License Number for Utah is                                                  .   
 
Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten 
(10) days, unless a shorter time is specified in the Contract Documents, and deliver acceptable 
Performance and Payment bonds in the prescribed form in the amount of 100% of the Contract Sum 
for faithful performance of the contract.  The Bid Bond attached, in the amount not less than five 
percent (5%) of the above bid sum, shall become the property of the Division of Facilities Construction 
and Management as liquidated damages for delay and additional expense caused thereby in the event 
that the contract is not executed and/or acceptable l00% Performance and Payment bonds are not 
delivered within the time set forth. 
 
 
Type of Organization: 
 
                                                                 
(Corporation, Partnership, Individual, etc.) 
 
 
Any request and information related to Utah Preference Laws: 
 
__________________________________________________ 
 
 
 
 
                                   Respectfully submitted,    
 
      _______________________________________ 
      Name of Proposer 
 
 

ADDRESS: 
 
 
      _____________________________________________ 

 
_____________________________________________ 

 
 
 
      _____________________________________________ 
       Authorized Signature  

 



 24

BID BOND 
(Title 63, Chapter 56, U. C. A. l953, as Amended) 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                                                               hereinafter  referred to as 
the "Principal," and                                                                                                                                  , a corporation organized and existing 
under the laws of the State of                                      , with its principal office in the City of ______________ and authorized to transact 
business in this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable 
Securities on Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto 
the STATE OF UTAH, hereinafter referred to as the "Obligee," in the amount of $_____                                                   (5% of the 
accompanying bid), being the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying 
bid incorporated by reference herein, dated as shown, to enter into a contract in writing for the______________________________________ 
                                                                                                                                                                                                                      Project. 
 

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not 
execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified 
in writing of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated 
damages and not as a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful 
performance thereof within ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and 
void.  It is expressly understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full 
penal sum of this Bond.  The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be 
for a term of sixty (60) days from actual date of the bid opening. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, 
as amended, and all liabilities on this Bond shall be determined in accordance with said provisions to  same extent as if it were copied at 
length herein. 
 

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated 
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 
 
DATED this                      day of                                                 , 20                  . 
 
Principal's name and address (if other than a corporation):       Principal's name and address (if a corporation): 
 
                                                                                                                                                                                                   
 
                                                                                                                                                                                                 
 
By:                                                                                                    By:                                                                                 
 
Title:                                                                                                 Title:                                                                                
                                                                                         (Affix Corporate Seal) 
 

Surety's name and address: 
 

                                                                                          
 

                                                                                        
STATE OF                                )  
                                                   ) ss.     By:                                                                                 
COUNTY OF                            )             Attorney-in-Fact                         (Affix Corporate Seal) 

 
On this         day of                         , 20         , personally appeared before me                                                                                    , 

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say 
that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has 
complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she 
acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                    , 20           . 
My Commission Expires:                                                  
Resides at:                                                                         
                                                                                         

NOTARY PUBLIC 
 
 

Approved As To Form:   May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  _______________________________________________________ 
Agent:    _______________________________________________________ 
Address: _______________________________________________________
Phone:   _______________________________________________________
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM 
 

The three low bidders, as well as all other bidders that desire to be considered, are required by law to 
submit to DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the 
subcontractor’s name, bid amount and other information required by Building Board Rule and as stated 
in these Contract Documents, on the following basis: 
 

PROJECTS UNDER $500,000 - ALL SUBS $20,000 OR OVER MUST BE LISTED 
PROJECTS $500,000 OR MORE - ALL SUBS $35,000 OR OVER MUST BE LISTED 

 
•  Any additional subcontractors identified in the bid documents shall also be listed. 
•  The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a 
    subcontractor list meeting the requirements of State law.  
•  List subcontractors for base bid as well as the impact on the list that the selection of any alternate 
    may have. 
•  Bidder may not list more than one subcontractor to perform the same work. 
•  Bidder must list “Self” if performing work itself. 

 
LICENSURE: 
 
The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's 
license number as issued by DOPL, if such license is required under Utah Law, shall be listed.  Bidder 
shall certify that all subcontractors, required to be licensed, are licensed as required by State law.  A 
subcontractor includes a trade contractor or specialty contractor and does not include suppliers who 
provide only materials, equipment, or supplies to a contractor or subcontractor. 
 
BIDDER LISTING 'SELF' AS PERFORMING THE WORK: 
 
Any bidder that is properly licensed for the particular work and intends to perform that work itself in 
lieu of a subcontractor that would otherwise be required to be on the subcontractor list, must insert the 
term ‘Self’ for that category on the subcontractor list form.  Any listing of ‘Self’ on the sublist form 
shall also include the amount allocated for that work. 
 
‘SPECIAL EXCEPTION’: 
 
A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a 
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or 
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4).  The bidder shall insert the term 
‘Special Exception’ for that category of work, and shall provide documentation with the subcontractor 
list describing the bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and 
why the bidder was unable to obtain a qualified subcontractor bid.  The Director must find that the 
bidder complied in good faith with State law requirements for any ‘Special Exception’ designation, in 
order for the bid to be considered.  If awarded the contract, the Director shall supervise the bidder’s 
efforts to obtain a qualified subcontractor bid.  The amount of the awarded contract may not be 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and 
DFCM
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adjusted to reflect the actual amount of the subcontractor’s bid.   Any listing of ‘Special Exception’ on 
the sublist form shall also include amount allocated for that work. 
 
GROUNDS FOR DISQUALIFICATION: 
 
The Director may not consider any bid submitted by a bidder if the bidder fails to submit a 
subcontractor list meeting the requirements of State law.  Director may withhold awarding the contract 
to a particular bidder if one or more of the proposed subcontractors are considered by the Director to 
be unqualified to do the Work or for such other reason in the best interest of the State of Utah.  
Notwithstanding any other provision in these instructions, if there is a good faith error on the sublist 
form, at the sole discretion of the Director, the Director may provide notice to the contractor and the 
contractor shall have 24 hours to submit the correction to the Director.  If such correction is submitted 
timely, then the sublist requirements shall be considered met. 
 
CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM: 
 
Subsequent to twenty-four hours after the bid opening, the contractor may change its listed 
subcontractors only after receiving written permission from the Director based on complying with all 
of the following criteria. 
(1) The contractor has established in writing that the change is in the best interest of the State and 

that the contractor establishes an appropriate reason for the change, which may include, but not 
is not limited to, the following reasons: the original subcontractor has failed to perform, or is 
not qualified or capable of performing, and/or the subcontractor has requested in writing to be 
released. 

(2) The circumstances related to the request for the change do not indicate any bad faith in the 
original listing of the subcontractors. 

(3) Any requirement set forth by the Director to ensure that the process used to select a new 
subcontractor does not give rise to bid shopping. 

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.   
(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change 

order being issued for the contract for such decreased amount. 
(6) The Director will give substantial weight to whether the subcontractor has consented in writing 

to being removed unless the Contractor establishes that the subcontractor is not qualified for 
the work. 

 
EXAMPLE: 
 
Example of a list where there are only four subcontractors: 
 

  
                TYPE OF WORK 

 SUBCONTRACTOR,  
  “SELF” OR “SPECIAL EXCEPTION” 

 SUBCONTRACTOR 
       BID AMOUNT 

  
  CONT. LICENSE # 

 
ELECTRICAL 

 
ABCD Electric Inc. 

 
       $350,000.00 

 
    123456789000 

 
LANDSCAPING 

 
“Self” 

 
         300,000.00 

 
    123456789000 

 
CONCRETE (ALTERNATE #1) 

 
XYZ Concrete Inc 

 
         298,000.00 

 
     987654321000 

 
MECHANICAL 

 
“Special Exception”  
             (attach documentation) 

 
Fixed at:  350,000.00 

 
 (TO BE PROVIDED 
AFTER OBTAINING 
SUBCONTRACTOR) 

 
PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS  

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED. 
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SUBCONTRACTORS LIST 

 
PROJECT TITLE:                                                                                                                                   
 
Caution:   You must read and comply fully with instructions.  Fax to 801-538-3677 
 

 
  
                TYPE OF WORK 

 
              SUBCONTRACTOR,  
“SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
CONT. LICENSE # 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
We certify that: 
l. This list includes all subcontractors as required by the instructions, including those related to the base bid as well as any 

alternates. 
2. We have listed “Self” or “Special Exception” in accordance with the instructions. 
3. All subcontractors are appropriately licensed as required by State law. 
 

FIRM:                                                                     
 
DATE:                                                SIGNED BY:                                                            
 
NOTICE:   FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED IN THESE 
CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR DFCMS REFUSAL TO ENTER INTO A WRITTEN 
CONTRACT WITH BIDDER.  ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS DEEMED 
APPROPRIATE BY DFCM.  ATTACH A SECOND PAGE IF NECESSARY.  
 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM 
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FUGITIVE DUST PLAN 
 

 
 
 
 
 
The Contractor will fill out the form and file the original with the Division of Air Quality and a copy of the 
form with the Division of Facilities Construction & Management, prior to the issuance of any notice to 
proceed. 
 
The Contractor will be fully responsible for compliance with the Fugitive Dust Control Plan, including the 
adequacy of the plan, any damages, fines, liability, and penalty or other action that results from 
noncompliance. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 1 of 7 
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Utah Division of Air Quality 

April 20, 1999 
 
GUIDANCE THAT MUST BE CONSIDERED IN DEVELOPING AND SUBMITTING A 
DUST CONTROL PLAN FOR COMPLIANCE WITH R307-309-3,  4, 5,  6, 7 
 
Source Information: 
 
1. Name of your operation (source): provide a name if the source is a construction site. 
 
 
 
 
2.  Address or location of your operation or construction site. 
 
 
 
 
 
3. UTM coordinates or Longitude/Latitude of stationary emission points at your operation. 
 
 
 
 
 
4. Lengths of the project, if temporary (time period). 
 
 
 
 
5. Description of process (include all sources of dust and fugitive dust).  Please, if necessary, use 

additional sheets of paper for this description.  Be sure to mark it as an attachment. 
 
 
 
 
 
6. Type of material processed or disturbed. 
 
 
 
 
7. Amount of material processed (tons per year, tons per month, lbs./hr., and applicable units). 
 
 
 

Page 2 of 7 
 

 



 30

8. Destination of product (where will the material produced be used or transported, be specific, 
provide address or specific location), information needed for temporary relocation applicants. 

 
 
 
 
 
 
9. Identify the individual who is responsible for the implementation and maintenance of fugitive dust 

control measures.  List name(s), position(s) and telephone number(s). 
 
 
 
 
 
 
10. List, and attach copies of any contract lease, liability agreement with other companies that may, or 

will, be responsible for dust control on site or on the project. 
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Description of Fugitive Dust Emission Activities 

(Things to consider in addressing fugitive dust control strategies.) 
 
 
1. Type of activities (drilling and blasting, road construction, development construction, earth moving 

and excavation, handling and hauling materials, cleaning and leveling, etc). 
 
 
 
 
2. List type of equipment generating the fugitive dust. 
 
 
 
 
3. Diagram the location of each activity or piece of equipment on site.  Please attach the diagram. 
 
 
 
 
4. Provide pictures or drawings of each activity.  Include a drawing of the unpaved/paved road 

network used to move loads “on” and “off” property. 
 
 
 
 
5. Vehicle miles travels on unpaved roads associated with the activity (average speed). 
 
 
 
 
6. Type of dust emitted at each source (coal, cement, sand, soil, clay, dust, etc.) 
 
 
 
 
7. Estimate the size of the release area at which the activity occurs (square miles).  For haul or dirt 

roads include total miles of road in use during the activity. 
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Description of Fugitive Dust Emission Controls on Site  

 
 
Control strategies must be designed to meet 20% opacity or less on site (a lesser opacity may be defined 
by Approval Order conditions or federal requirements such as NSPS), and control strategies must prevent 
exceeding 10% opacity from fugitive dust at the property boundary (site boundary) for compliance with 
R307-309-3. 
 
1. Types of ongoing emission controls proposed for each activity, each piece of equipment, and haul 

roads. 
 
 
 
 
 
2. Types of additional dust controls proposed for bare, exposed surfaces (chemical stabilization, 

synthetic cover, wind breaks, vegetative cover, etc). 
 
 
 
 
 
3. Method of application of dust suppressant. 
 
 
 
 
 
4. Frequency of application of dust suppressant. 
 
 
 
 
 
5. Explain what triggers the use of a special control measure other than routine measures already in 

place, such as covered loads or measures covered by a permit condition (increase in opacity, high 
winds, citizen complaints, dry conditions, etc). 

 
 
 
 
6. Explain in detail what control strategies/measures will be implemented off-hours, i.e., 

Saturdays/Sundays/Holidays, as well as 6 PM to 6 AM each day. 
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Description of Fugitive Dust Control Off-site 
 
Prevent, to the maximum extent possible, deposition of materials, which may create fugitive dust on public 
and private paved roads in compliance with R307-309-5, 6, 7. 
 
1. Types of emission controls initiated by your operation that are in place “off” property (application 

of water, covered loads, sweeping roads, vehicle cleaning, etc.). 
 
 
 
 
 
2. Proposed remedial controls that will be initiated promptly if materials, which may create fugitive 

dust, are deposited on public and private paved roads. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Submit the Dust Control Plan to: 
 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 

Salt Lake City, Utah 84114-4820 
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Fugitive Dust Control Plan Violation Report 
 
 
When a source is found in violation of R307-309-3 or in violation of the Fugitive Dust Control Plan, the 
course must submit a report to the Executive Secretary within 15 days after receiving a Notice of 
Violation.  The report must include the following information: 
 
1. Name and address of dust source. 
 
 
2. Time and duration of dust episode. 
 
 
3. Meteorological conditions during the dust episode. 
 
 
4. Total number and type of fugitive dust activities and dust producing equipment within each 

operation boundary.  If no change has occurred from the existing dust control plan, the source 
should state that the activity/equipment is the same. 

 
 
5. Fugitive dust activities or dust producing equipment that caused a violation of R-307-309-3 or the 

sources dust control plan. 
 
 
6. Reasons for failing to control dust from the dust generating activity or equipment. 
 
 
7. New and/or additional fugitive dust control strategies necessary to achieve compliance with R307-

309-3, 4, 5, 6, or 7. 
 
 
8. If it can not be demonstrated that the current approved Dust Control Plan can result in compliance 

with R307-309-3 through 7, the Dust Control Plan must be revised so as to demonstrate 
compliance with 307-309-3 through 7.  Within 30 days of receiving a fugitive dust Notice of 
Violation, the source must submit the revised Plan to the Executive Secretary for review and 
approval. 

 
Submit the Dust Control Plan to: 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 
 Salt Lake City, Utah 84114-4820 
 
Attachments:  DFCM Form FDR R-307-309, Rule 307-309 

Page 7 of 7 
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300/300/____/FVA/____/_____/__/_ 
Project No.  ________ 

 
 
 

CONTRACTOR'S  AGREEMENT 
 
FOR: 
 
____________________________________ 
____________________________________ 
____________________________________ 
 
THIS CONTRACTOR'S AGREEMENT, made and entered into this ____ day of _________, 20__, by and 
between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter referred 
to as "DFCM", and ______________________________, incorporated in the State of ___________ and 
authorized to do business in the State of Utah, hereinafter referred to as "Contractor", whose address is 
________________________________. 
 
WITNESSETH:  WHEREAS, DFCM intends to have Work performed at _________________ 
_______________________________________________. 
 
WHEREAS, Contractor agrees to perform the Work for the sum stated herein. 
 
NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's 
Agreement, agree as follows: 
 
ARTICLE  1.  SCOPE  OF  WORK.  The Work to be performed shall be in accordance with the 
Contract Documents prepared by _______________________________________________ and entitled 
“______________________________________________________________.” 
 
The DFCM General Conditions (“General Conditions”) dated May 25, 2005 on file at the office of DFCM 
and available on the DFCM website, are hereby incorporated by reference as part of this Agreement and 
are included in the specifications for this Project.  All terms used in this Contractor's Agreement shall be 
as defined in the Contract Documents, and in particular, the General Conditions.   
 
The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the 
Contract Documents which are hereby incorporated by reference.  It is understood and agreed by the 
parties hereto that all Work shall be performed as required in the Contract Documents and shall be subject 
to inspection and approval of DFCM or its authorized representative.  The relationship of the Contractor to 
the DFCM hereunder is that of an independent Contractor. 
 
ARTICLE  2.  CONTRACT  SUM.  The DFCM agrees to pay and the Contractor agrees to accept in full 
performance of this Contractor's Agreement, the sum of 
___________________________________________________________________________ DOLLARS 
AND NO CENTS ($________.00), which is the base bid, and which sum also includes the cost of a 100% 
Performance Bond and a 100% Payment Bond as well as all insurance  
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requirements f the Contractor.  Said bonds have already been posted by the Contractor pursuant to State 
law.  The required proof of insurance certificates have been delivered to DFCM in accordance with the 
General Conditions before the execution of this Contractor's Agreement. 
 
ARTICLE  3.  TIME  OF  COMPLETION  AND  DELAY  REMEDY.  The Work shall be 
Substantially Complete within _________________ (___) calendar days after the date of the Notice to 
Proceed.  Contractor agrees to pay liquidated damages in the amount of $______ per day for each day after 
expiration of the Contract Time until the Contractor achieves Substantial Completion in accordance with 
the Contract Documents, if Contractor's delay makes the damages applicable.  The provision for liquidated 
damages is: (a) to compensate the DFCM for delay only; (b) is provided for herein because actual damages 
can not be readily ascertained at the time of execution of this Contractor's Agreement; (c) is not a penalty; 
and (d) shall not prevent the DFCM from maintaining Claims for other non-delay damages, such as costs 
to complete or remedy defective Work. 
 
No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier, 
against the DFCM or State of Utah  for damages or other claims due to losses attributable to hindrances or 
delays from any cause whatsoever, including acts and omissions of the DFCM or its officers, employees or 
agents, except as expressly provided in the General Conditions.  The Contractor may receive a written 
extension of time, signed by the DFCM, in which to complete the Work under this Contractor's Agreement 
in accordance with the General Conditions. 
 
ARTICLE  4.  CONTRACT  DOCUMENTS.  The Contract Documents consist of this Contractor's 
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other 
Conditions), the Drawings, Specifications, Addenda and Modifications.  The Contract Documents shall 
also include the bidding documents, including the Notice to Contractors, Instructions to Bidders/Proposers 
and the Bid/Proposal, to the extent not in conflict therewith and other documents and oral presentations 
that are documented as an attachment to the contract. 
 
All such documents are hereby incorporated by reference herein.  Any reference in this Contractor's 
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the 
importance or applicability of any other provisions of the Contract Documents. 
 
ARTICLE  5.  PAYMENT.  The DFCM agrees to pay the Contractor from time to time as the Work 
progresses, but not more than once each month after the date of Notice to Proceed, and only upon 
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent (95%) 
of the value of the labor performed and ninety-five percent (95%) of the value of materials furnished in 
place or on the site.  The Contractor agrees to furnish to the DFCM invoices for materials purchased and 
on the site but not installed, for which the  
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Contractor requests payment and agrees to safeguard and protect such equipment or materials and is 
responsible for safekeeping thereof and if such be stolen, lost or destroyed, to replace same. 
 
Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be 
supplied by the Contractor at the time of request for Certificate of Payment on account.  Materials for 
which payment has been made cannot be removed from the job site without DFCM's written approval.  
Five percent (5%) of the earned amount shall be retained from each monthly payment.  The retainage, 
including any additional retainage imposed and the release of any retainage, shall be in accordance with 
UCA 13-8-5 as amended.  Contractor shall also comply with the requirements of UCA 13-8-5, including 
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention 
proceeds.  The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law 
in fulfilling the retention law requirements with subcontractors at any tier. 
 
ARTICLE  6.  INDEBTEDNESS.  Before final payment is made, the Contractor must submit evidence 
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding 
indebtedness in connection with the Work have been properly paid.  Final Payment will be made after 
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the 
applicable provisions of the General Conditions. 
 
Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial 
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in 
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any 
payment by DFCM to Contractor. 
 
ARTICLE  7.  ADDITIONAL  WORK.  It is understood and agreed by the parties hereto that no money 
will be paid to the Contractor for additional labor or materials furnished unless a new contract in writing or 
a Modification hereof in accordance with the General Conditions and the Contract Documents for such 
additional labor or materials has been executed.  The DFCM specifically reserves the right to modify or 
amend this Contractor's Agreement and the total sum due hereunder either by enlarging or restricting the 
scope of the Work. 
 
ARTICLE  8.  INSPECTIONS.  The Work shall be inspected for acceptance in accordance with the 
General Conditions. 
 
ARTICLE  9.  DISPUTES.  Any dispute, PRE or Claim between the parties shall be subject to the 
provisions of Article 7 of the General Conditions.  DFCM reserves all rights to pursue its rights and 
remedies as provided in the General Conditions.  
 
ARTICLE  10.  TERMINATION,  SUSPENSION  OR  ABANDONMENT.  This Contractor’s 
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions. 
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ARTICLE  11.  DFCM'S  RIGHT  TO  WITHHOLD  CERTAIN  AMOUNT  AND  MAKE  USE 
THEREOF.  The DFCM may withhold from payment to the Contractor such amount as, in DFCM's 
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for labor 
and services rendered and materials furnished in and about the Work.  The DFCM may apply such 
withheld amounts for the payment of such claims in DFCM's discretion.  In so doing, the DFCM shall be 
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment made 
under this Contractor's Agreement by the DFCM to the Contractor.  DFCM shall not be liable to the 
Contractor for any such payment made in good faith.  Such withholdings and payments may be made 
without prior approval of the Contractor and may be also be prior to any determination as a result of any 
dispute, PRE, Claim or litigation. 
 
ARTICLE  12.  INDEMNIFICATION.  The Contractor shall comply with the indemnification 
provisions of the General Conditions.  
 
ARTICLE  13.   SUCCESSORS AND ASSIGNMENT  OF  CONTRACT.  The DFCM and 
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to 
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such 
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s 
Agreement.   The Contractor shall not assign this Contractor’s Agreement without the prior written 
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any 
rights under this Contractor’s Agreement, without prior written consent of the DFCM. 
 
ARTICLE  14.  RELATIONSHIP  OF  THE  PARTIES.  The Contractor accepts the relationship of 
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to 
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering 
the interest of the DFCM; to furnish efficient business administration and supervision; to make best efforts 
to furnish at all times an adequate supply of workers and materials; and to perform the Work in the best 
and most expeditious and economic manner consistent with the interests of the DFCM.  
 
ARTICLE  15.  AUTHORITY  TO  EXECUTE  AND  PERFORM  AGREEMENT.   Contractor and 
DFCM each represent that the execution of this Contractor's Agreement and the performance thereunder is 
within their respective duly authorized powers. 
 
ARTICLE  16.  ATTORNEY  FEES  AND  COSTS.  Except as otherwise provided in the dispute 
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable 
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this 
Contractor's Agreement or recover damages or any other action as a result of a breach thereof. 
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day and 
year stated hereinabove. 
 
 
       CONTRACTOR:                              
 
              
       Signature                                 Date 
 
       Title:         
State of       _____________) 
             )                                                   
County of    _____________)    Please type/print name clearly 
 
On this ____ day of _________, 20____, personally appeared before me, __________________, 
whose identity is personally known to me (or proved to me on the basis of satisfactory evidence) and who 
by me duly sworn (or affirmed), did say that he (she) is the ________________ (title or office) of the firm 
and that said document was signed by him (her) in behalf of said firm. 
 
       _____________________________ 
       Notary Public 
(SEAL) 
       My Commission Expires _________ 
 
 
 
 
APPROVED AS TO AVAILABILITY  DIVISION OF FACILITIES 
OF FUNDS:      CONSTRUCTION AND MANAGEMENT 
 
               
Financial Manager,                      Date  ________________        Date 
Division of Facilities Construction    Manager - 
and Management     Capital ___________  
 
 
 
 
APPROVED AS TO FORM:    APPROVED FOR EXPENDITURE: 
ATTORNEY GENERAL    
May 25, 2005             
By: Alan S. Bachman     Division of Finance                                Date 
Asst Attorney General 
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PERFORMANCE  BOND 
 (Title 63, Chapter 56, U. C. A. 1953, as Amended) 
 

That                                                                                                                                                           hereinafter referred to as the "Principal" and 
                                                                                                                               , a corporation organized and existing under the laws of the State of  
 , with its principal office in the City of                                      and authorized to transact business in this State and U. S. Department of the Treasury Listed 
(Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on  Federal Bonds and as Acceptable Reinsuring Companies); hereinafter 
referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of     
                                                                           DOLLARS ($                                        ) for the payment whereof, the said Principal 
and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract  with the Obligee, dated the                   day of                                 , 20         , to 
construct                                                                                                                                                                                                                          
in the County of                                  , State of Utah, Project No.                                    , for the approximate sum of                                
                                                                                                                                                           Dollars ($                                             ), which 
Contract is hereby incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the  
Contract Documents including, but not limited to, the Plans, Specifications and conditions   thereof, the one year performance warranty, and the terms of the  
Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.  
 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors, 
administrators or successors of the Owner. 
 

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties. 
 

PROVIDED,  HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and all 
liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this             day of                               ,  20           . 
 
WITNESS OR ATTESTATION: PRINCIPAL: 
 
                                                                                                                                                                                                                   
 

By:                                                                                                       
             (Seal) 

Title:                                                                                                    
 
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                                  
 

By:                                                                                                    
       Attorney-in-Fact                                                                   (Seal) 

STATE OF                                       ) 
                                                         )   ss. 
COUNTY OF                                   ) 
 
On this               day of                                      ,  20       , personally appeared before me                                                                                                   , whose 
identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney 
in-fact of the above-named Surety Company and  that  he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah  in 
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                                  , 20             . 
 
My commission expires:                                                         
Resides at:                                                                               ________       

NOTARY PUBLIC 
Approved As To Form:  May 25, 2005 

By Alan S. Bachman,  Asst Attorney General 
Agency:  _________________________________________________ 
Agent:    _________________________________________________ 
Address: _________________________________________________
Phone:    _________________________________________________
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PAYMENT  BOND 
 (Title 63, Chapter 56, U. C. A. l953, as Amended) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                      hereinafter referred to as the "Principal," and                
                                                 , a corporation organized and existing under the laws of the State  of      authorized to do business in this State and 
U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as Acceptable 
Reinsuring Companies); with its principal office in the City of   ,  hereinafter referred to as the "Surety," are held and firmly bound unto the State of 
Utah hereinafter referred to as the "Obligee," in the amount of            Dollars ($                        
) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly 
by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the                day of                                     , 20         ,  
to construct                
in the County of                                   , State of Utah, Project No.                                    for the approximate sum of             
                                                                                   Dollars ($                 ), which contract is hereby incorporated 
by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal  
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, l953, as amended, and in the prosecution of the Work 
provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.  
 

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms  
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,  
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications  
or drawings and agrees that they shall become part of the Contract Documents. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and  
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this               day of                              , 20         . 
 
WITNESS OR ATTESTATION:     PRINCIPAL: 
 
                                                                                                                                                                                                            
 

By:                                                                                                     
                                                                                 (Seal) 

Title:                                                                                                    
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                             
 

By:                                                                                                       
STATE OF                                      )            Attorney-in-Fact                                                                (Seal) 
                                                        )  ss.  
COUNTY OF                                 ) 

On this                day of                                                , 20          ,  personally appeared before me             
                                                                                                                                        , whose identity is personally known to me or proved  to  me on  the basis of 
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly 
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, 
and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this               day of                                                             ,  20            . 
 
My commission expires:                                                  
Resides at:                                                                                                                                                                         

   NOTARY PUBLIC 
Approved As To Form:  May 25, 2005 

 By Alan S. Bachman,  Asst Attorney General Agency:  ________________________________________________ 
Agent:    ________________________________________________ 
Address: ________________________________________________ 
Phone:    ________________________________________________ 
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COST PROPOSAL FORM 
 
 
NAME OF PROPOSER                                                                                     DATE             
 
To the Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah  84114 
 
The undersigned, responsive to the "Notice to General Contractors/Construction Managers" and in 
accordance with the "Request for Proposals” for the NEW TEACHER EDUCATION BUILDING – 
SOUTHERN UTAH UNIVERSITY – CEDAR CITY, UTAH  DFCM PROJECT NO. 05049730 , 
propose a pre-construction fee at the price stated below.  This price is to cover all expenses incurred in 
performing the pre-construction services as outlined in our proposal of which this proposal is a part: 
 
I/We acknowledge receipt of the following Addenda:            
 
 
A. Preconstruction Fee - For all work during the pre-construction period, I/we agree to perform for the 

lump sum of: 
 

                                                                                                         DOLLARS ($                        ) 
(In case of discrepancy, written amount shall govern) 
 
 

B. Construction Management Fee (including overhead and profit ): - For all work during the 
construction phase of the contract for the management of the project, I/we agree to perform for the 
lump sum of: 
 
                                                                                                         DOLLARS ($                        ) 
(In case of discrepancy, written amount shall govern) 
 

 
C. Contractors Modification Factor.  The contractor’s insurance modification factor as currently rated 

is:               
 
 
D. Construction Supervision Cost - For project supervision and support team costs not covered in the 

above management fee, I/we agree to perform for the sum of  _______________________ per 
month. 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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E. Self Performed Work Markup - For all self performed work, I/we agree to add no more than 
_______% to our labor and material costs to perform the work.   

 
F. General Conditions - For all general conditions, I/we agree to a fixed amount of no more than 

_______% of the GMP amount. 
 
Contractor Change Order Markup - For all work added to the contract by change order above and 
beyond the FLCC, I/we agree to add not more than 5% to the subcontractor/supplier costs for the 
additional work. (For clarification, please review Section 5.2 of the CM/GC Agreement.) 
 
I/We guarantee that the Work will be Complete, including punchlist items, within the negotiated time 
frame after receipt of the Notice to Proceed, should I/we be the successful proposer, and agree to pay 
liquidated damages in the amount of $1,700.00 per day for each day after expiration of the Contract Time 
as stated in Article 1.4 of the CM/GC Agreement.  
 
The FLCC for this project is $8,840,000.00.  Enclosed is a bid bond in the amount of 5% of the FLCC.  

With the cooperation of the DFCM and A/E, the undersigned will continue to work with due 
diligence to provide a Guaranteed Maximum Price (GMP) within the FLCC. 
 
The undersigned Contractor's License Number for Utah is                                                  .   
 
This bid shall be good for 45 days after bid submission. 
 
Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within fifteen 
(15) days, unless a shorter time is specified in the Contract Documents, and deliver acceptable 
Performance and Payment bonds in the prescribed form in the amount of 100% of the Contract Sum for 
faithful performance of the contract upon final agreement of the GMP.  The Bid Bond attached, in the 
amount not less than five percent (5%) of the FLCC shall become the property of the Division of Facilities 
Construction and Management as liquidated damages for delay and additional expense caused thereby in 
the event that the contract is not executed and/or acceptable l00% Performance and Payment bonds are not 
delivered within the time set forth. 
 
 
Type of Organization: 
 
                                                                 
(Corporation, Partnership, Individual, etc.) 
 
Any request and information related to Utah Preference Laws: 
 
__________________________________________________ 
 
 
COST PROPOSAL FORM  
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      Respectfully submitted, 
 
 
 
      ___________________________________________ 
      Name of Proposer 
 
 
 
 

ADDRESS: 
 
 
                           ____________________________________________ 
 

_____________________________________________ 
 
 
 
                                    _____________________________________________ 
       Authorized Signature  
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BID BOND 
(Title 63, Chapter 56, U. C. A. l953, as Amended) 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                                                               hereinafter  referred to as the 
"Principal," and                                                                                                                                  , a corporation organized and existing under the 
laws of the State of                                      , with its principal office in the City of ______________ and authorized to transact business in this 
State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal 
Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto the STATE OF UTAH, 
hereinafter referred to as the "Obligee," in the amount of $_____                                                   (5% of the accompanying bid), being the sum of 
this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying bid 
incorporated by reference herein, dated as shown, to enter into a contract in writing for the______________________________________ 
                                                                                                                                                                                                                      Project. 
 

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not execute a 
contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified in writing of 
such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated damages and not as a 
penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten 
(10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and void.  It is expressly understood and 
agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full penal sum of this Bond.  The Surety, for 
value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be for a term of sixty (60) days from actual date of 
the bid opening. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as 
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to  same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated 
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
DATED this                      day of                                                 , 20                  . 
 
Principal's name and address (if other than a corporation):       Principal's name and address (if a corporation): 
 
                                                                                                                                                                                                   
 
                                                                                                                                                                                                 
 
By:                                                                                                    By:                                                                                 
 
Title:                                                                                                 Title:                                                                                
                                                                                         (Affix Corporate Seal) 
 

Surety's name and address: 
 

                                                                                          
 

                                                                                        
STATE OF                                )  
                                                   ) ss.     By:                                                                                 
COUNTY OF                            )             Attorney-in-Fact                         (Affix Corporate Seal) 

 
On this         day of                         , 20         , personally appeared before me                                                                                    , whose 

identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is 
the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has complied in all respects 
with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as 
Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                    , 20           . 
My Commission Expires:                                                  
Resides at:                                                                         
                                                                                         

NOTARY PUBLIC 
 
 

Approved As To Form:   May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  _______________________________________________________ 
Agent:    _______________________________________________________ 
Address: _______________________________________________________
Phone:   _______________________________________________________



 46

 

 
 
 

 
INSTRUCTIONS AND SUBCONTRACTORS LIST FORM (VBS) 

   
All proposers shall submit a list of ALL first-tier subcontractors, meeting the following criteria, 
including the subcontractor’s name, bid amount and other information required by these Contract 
Documents, on the following basis: 
 

PROJECTS UNDER $500,000 - ALL SUBS $20,000 OR OVER MUST BE LISTED 
PROJECTS $500,000 OR MORE - ALL SUBS $35,000 OR OVER MUST BE LISTED 

 
•  Any additional subcontractors identified in the Request for Proposals shall also be listed. 
•  The DFCM Director may not consider any proposal submitted by a proposer if the proposer fails to 
    submit a subcontractor list meeting the requirements of State law.  
•  List subcontractors for base bid as well as the impact on the list that the selection of any alternate 
    may have. 
•  Proposer may not list more than one subcontractor to perform the same work. 
•  Proposer must list “Self” if performing work itself. 

 
LICENSURE:   
 
The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's 
license number as issued by DOPL, if such license is required under Utah Law, shall be listed.  Proposer 
shall certify that all subcontractors, required to be licensed, are licensed as required by State law.  A 
subcontractor includes a trade contractor or specialty contractor and does not include suppliers who 
provide only materials, equipment, or supplies to a contractor or subcontractor. 
 
PROPOSER LISTING 'SELF' AS PERFORMING THE WORK: 
 
Any proposer that is properly licensed for the particular work and intends to perform that work itself in 
lieu of a subcontractor that would otherwise be required to be on the subcontractor list, must insert the 
term ‘Self’ for that category on the subcontractor list form.  Any listing of ‘Self’ on the sublist form shall 
also include the amount allocated for that work. 
 
‘SPECIAL EXCEPTION’: 
 
A proposer may list ‘Special Exception’ in place of a subcontractor when the proposer intends to obtain a 
subcontractor to perform the work at a later date because the proposer was unable to obtain a qualified or 
reasonable proposal under the provisions of U.C.A. Section 63A-5-208(4).  The proposer shall insert the 
term ‘Special Exception’ for that category of work, and shall provide documentation with the 
subcontractor list describing the proposer’s efforts to obtain a bid of a qualified subcontractor at a 
reasonable cost and why the proposer was unable to obtain a qualified subcontractor bid.  The Director 
must find that the proposer complied in good faith with State law requirements for any ‘Special Exception’ 
designation, in order for the proposal to be considered.  If awarded the contract, the Director shall 
supervise the proposer’s efforts to obtain a qualified subcontractor bid.  The amount of the awarded 
contract may not be adjusted to reflect the actual amount of the subcontractor’s bid.  Any listing of 
‘Special Exception’ on the sublist form shall also include amount allocated for that work. 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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GROUNDS FOR DISQUALIFICATION: 
 
The Director may not consider any proposal submitted by a proposer if the proposer fails to submit a 
subcontractor list meeting the requirements of State law.  Director may withhold awarding the contract to 
a particular proposer if one or more of the proposed subcontractors are considered by the Director to be 
unqualified to do the Work or for such other reason in the best interest of the State of Utah.  
Notwithstanding any other provision in these instructions, if there is a good faith error on the sublist form, 
at the sole discretion of Director, the Director may provide notice to the proposer and the proposer shall 
have 24 hours to submit the correction to the Director.  If such correction is submitted timely, then the 
sublist requirements shall be considered met. 
 
CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM: 
 
Subsequent to submission of the subcontractors list, the contractor may change its listed subcontractors 
only after receiving written permission from the Director based on complying with all of the following 
criteria. 
 
(1) The contractor has established in writing that the change is in the best interest of the State and that 

the contractor establishes an appropriate reason for the change, which may include, but not is not 
limited to, the following reasons: the original subcontractor has failed to perform, or is not 
qualified or capable of performing, and/or the subcontractor has requested in writing to be released. 

(2) The circumstances related to the request for the change do not indicate any bad faith in the original 
listing of the subcontractors. 

(3) Any requirement set forth by the Director to ensure that the process used to select a new 
subcontractor does not give rise to bid shopping. 

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.   
(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change order 

being issued for the contract for such decreased amount. 
(7) The Director will give substantial weight to whether the subcontractor has consented in writing to 

being removed unless the contractor establishes that the subcontractor is not qualified for the work. 
 
EXAMPLE: 
 
Example of a list where there are only four subcontractors 
 
 

 
  
                TYPE OF WORK 

 
 SUBCONTRACTOR,  
  “SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
  CONT. LICENSE # 

 
ELECTRICAL 

 
ABCD Electric Inc. 

 
       $350,000.00 

 
    123456789000 

 
LANDSCAPING 

 
“Self” 

 
         300,000.00 

 
    123456789000 

 
CONCRETE (ALTERNATE #1) 

 
XYZ Concrete Inc 

 
         298,000.00 

 
     987654321000 

 
MECHANICAL 

 
“Special Exception”  
             (attach documentation) 

 
Fixed at:  350,000.00 

 
 (TO BE PROVIDED 
AFTER OBTAINING 
SUBCONTRACTOR) 

 
SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS SUBCONTRACTOR LIST  

SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED. 
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Division of Facilities Construction & Management 
4110 State Office Building, Salt Lake City, UT 84114 
Telephone (801) 538-3018 Facsimile (801)538-3677 

 
SUBCONTRACTORS 
LIST  

 
 

SUBCONTRACTORS LIST 
 
PROJECT TITLE:                                                                                                                                   
 
Caution:   You must read and comply fully with instructions.  Fax to 801-538-3677 
 

 
  
                TYPE OF WORK 

 
              SUBCONTRACTOR,  
“SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
CONT. LICENSE # 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
We certify that: 
l. This list includes all subcontractors as required by the instructions, including those related to the base bid as well as any 

alternates. 
2. We have listed “Self” or “Special Exception” in accordance with the instructions. 
3. All subcontractors are appropriately licensed as required by State law. 
 
 

FIRM:                                                                      
 
DATE:                                                       SIGNED BY:                                                            
 
NOTICE:   FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED 
IN THESE CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR DFCM REFUSAL TO ENTER INTO A 
WRITTEN CONTRACT WITH PROPOSER.  ACTION MAY BE TAKEN AGAINST PROPOSERS BID BOND 
AS DEEMED APPROPRIATE BY DFCM.  ATTACH A SECOND PAGE IF NECESSARY.  

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management DFCM
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FUGITIVE DUST PLAN 
 

 
 
 
 
 
The Contractor will fill out the form and file the original with the Division of Air Quality and a copy 
of the form with the Division of Facilities Construction & Management, prior to the issuance of any 
notice to proceed. 
 
The Contractor will be fully responsible for compliance with the Fugitive Dust Control Plan, 
including the adequacy of the plan, any damages, fines, liability, and penalty or other action that 
results from noncompliance. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 1 of 7 
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Utah Division of Air Quality 

April 20, 1999 
 
GUIDANCE THAT MUST BE CONSIDERED IN DEVELOPING AND SUBMITTING A 
DUST CONTROL PLAN FOR COMPLIANCE WITH R307-309-3,  4, 5,  6, 7 
 
Source Information: 
 
11. Name of your operation (source): provide a name if the source is a construction site. 
 
 
 
 
12.  Address or location of your operation or construction site. 
 
 
 
 
 
13. UTM coordinates or Longitude/Latitude of stationary emission points at your operation. 
 
 
 
 
 
14. Lengths of the project, if temporary (time period). 
 
 
 
 
15. Description of process (include all sources of dust and fugitive dust).  Please, if necessary, use 

additional sheets of paper for this description.  Be sure to mark it as an attachment. 
 
 
 
 
 
16. Type of material processed or disturbed. 
 
 
 
 
17. Amount of material processed (tons per year, tons per month, lbs./hr., and applicable units). 
 
 
 

Page 2 of 7 
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18. Destination of product (where will the material produced be used or transported, be specific, 

provide address or specific location), information needed for temporary relocation applicants. 
 
 
 
 
 
 
19. Identify the individual who is responsible for the implementation and maintenance of fugitive 

dust control measures.  List name(s), position(s) and telephone number(s). 
 
 
 
 
 
 
20. List, and attach copies of any contract lease, liability agreement with other companies that 

may, or will, be responsible for dust control on site or on the project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 3 of 7 
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Description of Fugitive Dust Emission Activities 

(Things to consider in addressing fugitive dust control strategies.) 
 
 
8. Type of activities (drilling and blasting, road construction, development construction, earth 

moving and excavation, handling and hauling materials, cleaning and leveling, etc). 
 
 
 
 
9. List type of equipment generating the fugitive dust. 
 
 
 
 
10. Diagram the location of each activity or piece of equipment on site.  Please attach the 

diagram. 
 
 
 
 
11. Provide pictures or drawings of each activity.  Include a drawing of the unpaved/paved road 

network used to move loads “on” and “off” property. 
 
 
 
 
12. Vehicle miles travels on unpaved roads associated with the activity (average speed). 
 
 
 
 
13. Type of dust emitted at each source (coal, cement, sand, soil, clay, dust, etc.) 
 
 
 
 
14. Estimate the size of the release area at which the activity occurs (square miles).  For haul or 

dirt roads include total miles of road in use during the activity. 
 
 
 
 
 
 

Page 4 of 7 
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Description of Fugitive Dust Emission Controls on Site  
 
 
Control strategies must be designed to meet 20% opacity or less on site (a lesser opacity may be 
defined by Approval Order conditions or federal requirements such as NSPS), and control strategies 
must prevent exceeding 10% opacity from fugitive dust at the property boundary (site boundary) for 
compliance with R307-309-3. 
 
7. Types of ongoing emission controls proposed for each activity, each piece of equipment, and 

haul roads. 
 
 
 
 
 
8. Types of additional dust controls proposed for bare, exposed surfaces (chemical stabilization, 

synthetic cover, wind breaks, vegetative cover, etc). 
 
 
 
 
 
9. Method of application of dust suppressant. 
 
 
 
 
 
10. Frequency of application of dust suppressant. 
 
 
 
 
 
11. Explain what triggers the use of a special control measure other than routine measures already 

in place, such as covered loads or measures covered by a permit condition (increase in 
opacity, high winds, citizen complaints, dry conditions, etc). 

 
 
 
 
12. Explain in detail what control strategies/measures will be implemented off-hours, i.e., 

Saturdays/Sundays/Holidays, as well as 6 PM to 6 AM each day. 
 
 

Page 5 of 7 
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Description of Fugitive Dust Control Off-site 
 
Prevent, to the maximum extent possible, deposition of materials, which may create fugitive dust on 
public and private paved roads in compliance with R307-309-5, 6, 7. 
 
3. Types of emission controls initiated by your operation that are in place “off” property 

(application of water, covered loads, sweeping roads, vehicle cleaning, etc.). 
 
 
 
 
 
4. Proposed remedial controls that will be initiated promptly if materials, which may create 

fugitive dust, are deposited on public and private paved roads. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Submit the Dust Control Plan to: 
 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 

Salt Lake City, Utah 84114-4820 
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Fugitive Dust Control Plan Violation Report 

 
 
When a source is found in violation of R307-309-3 or in violation of the Fugitive Dust Control Plan, 
the course must submit a report to the Executive Secretary within 15 days after receiving a Notice of 
Violation.  The report must include the following information: 
 
9. Name and address of dust source. 
 
 
10. Time and duration of dust episode. 
 
 
11. Meteorological conditions during the dust episode. 
 
 
12. Total number and type of fugitive dust activities and dust producing equipment within each 

operation boundary.  If no change has occurred from the existing dust control plan, the source 
should state that the activity/equipment is the same. 

 
 
13. Fugitive dust activities or dust producing equipment that caused a violation of R-307-309-3 or 

the sources dust control plan. 
 
 
14. Reasons for failing to control dust from the dust generating activity or equipment. 
 
 
15. New and/or additional fugitive dust control strategies necessary to achieve compliance with 

R307-309-3, 4, 5, 6, or 7. 
 
 
16. If it can not be demonstrated that the current approved Dust Control Plan can result in 

compliance with R307-309-3 through 7, the Dust Control Plan must be revised so as to 
demonstrate compliance with 307-309-3 through 7.  Within 30 days of receiving a fugitive 
dust Notice of Violation, the source must submit the revised Plan to the Executive Secretary 
for review and approval. 

 
Submit the Dust Control Plan to: 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 
 Salt Lake City, Utah 84114-4820 
 
Attachments:  DFCM Form FDR R-307-309, Rule 307-309 

Page 7 of 7 
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___/___/____/___/____/_____/__/_ 
DFCM Project No. _______ 

 
 

CONSTRUCTION MANAGER/ 
GENERAL CONTRACTOR AGREEMENT 
 
for  
 
     
     
     
 
 
THIS AGREEMENT, made and entered into this _____ day of ________, 20___ by and between the 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter called “DFCM”, and 
___________________________________________________, a corporation of the State of Utah, authorized 
to do business in the State of Utah, hereinafter called the “Construction Manager/General Contractor” or 
“CM/GC”, whose address is ___________________________________________________. 
 
WITNESSETH: WHEREAS, the DFCM intends to have built the __________________________________ 
____________________________________________________________, and 
 
WHEREAS, the CM/GC agrees to perform construction management (including General Contractor) services 
for the sum herein stated. 
 
THEREFORE, the DFCM and the CM/GC for the consideration hereinafter provided, agree as follows: 
 
 

ARTICLE  1. 
CONSTRUCTION  MANAGER'S  SERVICE  AND 

RESPONSIBILITIES 
 
The CM/GC covenants with the DFCM to further the interests of the DFCM by furnishing the CM/GC's skill 
and judgment in cooperation with, and in reliance upon, the services of ____________________________ 
(DESIGN FIRM), hereinafter referred to as the A/E.  The CM/GC agrees to furnish business, administrative, 
management and construction services and to perform in an expeditious and economical manner consistent 
with the interests of the DFCM.  In performing its obligations hereunder, CM/GC shall be deemed an 
independent contractor and not an agent or employee of DFCM.  CM/GC shall have exclusive authority to 
manage, direct, and control the Work.  The term “CM/GC” as used in this Agreement is deemed to include all 
the duties of a General Contractor, including those described in the DFCM General Conditions dated May 25, 
2005, which are a part of the Contract Documents and hereby incorporated by reference as part of this 
Agreement as well as the professional services of a business, administrative and management consultant to the 
DFCM.  Unless specifically defined in this Agreement, all terms used in this Agreement shall be as defined in 
said General Conditions.  The term “A/E” shall be the designer hired by the DFCM for the subject project, 
including the A/E’s consultants at all tiers.  
 
The services of CM/GC and all those for whom the CM/GC is liable at any tier shall be performed in 
accordance with and judged solely by the standard of care exercised by licensed members of their respective 
professions having substantial experience providing similar services on projects similar in type, magnitude and 
complexity to the Project that is the subject of this Agreement.  The CM/GC shall be liable to the DFCM or the 
State of Utah for claims, liabilities, additional burdens, penalties, damages or third party claims (i.e. an A/E 
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claim against  DFCM or the State of Utah), to the extent caused by wrongful or negligent acts, errors or 
omissions that do not meet this standard of care.   
 
BASIC SERVICES 
 
The CM/GC's Basic Services consist of the two phases described below and any other services included in this 
Agreement as Basic Services. 
 
1.1 PRECONSTRUCTION PHASE  The CM/GC shall perform the following: 
 

1.1.1 Provide for the DFCM’s review and acceptance, and periodically update a Project schedule 
that coordinates and integrates the CM/GC’s services, the A/E’s services and the DFCM’s 
responsibilities with anticipated construction schedules. 

 
1.1.2 Prepare for the DFCM’s approval a detailed estimate of Construction Cost, as defined in 

Article 3 below, developed by using estimating techniques which anticipate the various 
elements of the Project, and based on schematic design documents prepared by the A/E.  
Update and refine this estimate periodically.  Provide a final cost estimate based upon 
approved final documents, divide the estimate into bid packages as an aid during bidding.  
Advise the DFCM and the A/E if it appears that the Construction Cost may exceed the Fixed 
Limit Construction Cost.  Make recommendations for corrective action. 

 
1.1.3 Without assuming the A/E’s responsibility for coordinating Construction Documents, consult 

with the DFCM and the A/E regarding drawings and specifications as they are being prepared, 
and recommend alternative solutions whenever design details are identified which 
significantly affect construction feasibility, costs or schedules. 

 
1.1.3.1 Provide recommendations and information to the DFCM and the A/E regarding the 

assignment of responsibilities for safety precautions and programs; temporary Project 
facilities; and equipment, materials and services for common use of Subcontractors.  
Verify that the requirements and assignment of responsibilities are included in the 
proposed Contract Documents. 

 
1.1.3.2 Advise on the separation of the Project into phases for various categories of Work.  

Develop the method to be used for selecting Subcontractors and awarding contracts in 
accordance with applicable law. 

 
1.1.3.3 Develop a Project construction schedule providing for all major elements such as 

phasing of construction and times of commencement and completion required of each 
separate Subcontractor.  Provide the Project construction schedule for each set of 
bidding documents. 

 
1.1.3.4 Investigate and recommend a schedule of the DFCM’s purchases of materials and 

equipment requiring long lead time procurement, and coordinate the schedule with the 
early preparation of portions of the Contract Documents by the A/E.  Expedite and 
coordinate delivery of these purchases. 
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1.1.4 Provide an analysis of the types and quantities of labor required for the Project and review the 
availability of appropriate categories of labor required for critical phases. 

 
1.1.5 For purposes of this Agreement, the term “bid” and other terms based on that word used in the 

invitation to bid process shall be deemed to refer to “proposal” and the corollary words related 
to the request for proposal process, when the request for proposal process is used in lieu of an 
invitation for bids.  Prepare prequalification criteria for bidders and develop Subcontractor 
interest in the Project or any phase or segment thereof to be separately let.  Recommend 
bidding schedules and conduct pre-bid conferences to familiarize bidders with the bidding 
documents and management techniques and with any special systems, materials or methods. 

 
1.1.6 All procurements recommended and conducted by the Construction Manager/General 

Contractor shall be in accordance with one of the source selection methods provided for in the 
Utah Procurement Code, UCA 63-56, “Part 4, Source Selections and Contract Formation,” 
and the applicable rules of the Utah State Building Board in Utah Administrative Code R23 in 
the same manner as if the subcontract work was procured directly by the DFCM. 

 
1.1.7 With the A/E's assistance, receive bids, prepare bid analyses and make recommendations to 

the DFCM for award of subcontracts or rejection of bids.  Per UCA 63-56-501(2) and 
applicable Utah law, the CM/GC may make recommendations that it be allowed to self-
perform portions of the work for the benefit of the Project but shall procure subcontracted 
work in a manner that would have been allowable if the DFCM were procuring the 
subcontract work directly.  The CM/GC shall not self-perform any portion of the Work 
without advance written approval of the DFCM. 

 
1.1.8 With the A/E’s assistance, conduct pre-award conferences with successful bidders.  Prepare 

Subcontractor agreements subject to DFCM's approval and advise the DFCM on the 
acceptability of Subcontractors and materials suppliers proposed by Subcontractors.  CM/GC 
shall accept assignment of any bids awarded and shall be fully responsible for the performance 
of its Subcontractors and suppliers at any tier similarly to a General Contractor under the 
DFCM General Conditions. 

 
1.1.9 If it is reasonably determined by the DFCM Director or designee that the CM/GC has not 

provided satisfactory preconstruction services, the DFCM Director or designee may determine 
to terminate this Agreement upon ten (10) days notice to the CM/GC and may use another 
CM/GC to complete the preconstruction phase and/or perform the construction phase services.  
All items required to be transferred or delivered to DFCM under the General Conditions for a 
termination for cause shall be so transferred or delivered promptly by the CM/GC to DFCM.  
Upon such termination, the CM/GC sole remedy shall be payment for properly performed 
services up to the date of such termination.   The CM/GC shall be liable to DFCM for all 
damages and liabilities provided for in this Agreement.   

 
1.2 CONSTRUCTION PHASE 
 
The CM/GC shall complete construction in accordance with Contract Documents prepared by the A/E and 
approved by the DFCM.  After such approval by the DFCM, the construction phase will commence with the 
awarding and signing contracts and purchase orders with Subcontractors and suppliers for labor and materials. 
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1.2.1 Provide administrative, management and related services as required to coordinate Work of 
the Subcontractors with each other and with the activities and responsibilities of the CM/GC, 
the DFCM and the A/E to complete the Project in accordance with the DFCM's objectives for 
cost, time and quality.  The CM/GC shall provide sufficient organization, personnel and 
management to carry out the requirements of this Agreement.  The CM/GC shall provide 
competent supervision of all phases or segments of the Work and shall cause the Work to be 
performed in strict and complete accordance with the Contract Documents and all matters 
indicated or implied therefrom.  The CM/GC's Project Superintendent for the Project shall be 
designated in writing prior to commencement of Construction Phase of this Agreement; such 
designated individual shall be subject to the approval of DFCM and shall not be reassigned or 
otherwise removed as the Project Superintendent unless said individual shall leave the employ 
of CM/GC or unless DFCM shall request or approve a change in the designated Project 
Superintendent.  Any replaced Project Superintendent shall also be subject to approval of the 
DFCM and the same requirements for reassignment or removal stated herein shall apply.  
DFCM shall similarly have the right to approve all other top level supervisory and 
administrative personnel assigned to this Project and same shall not be changed without the 
prior consent of DFCM. 

 
1.2.2 Schedule and conduct pre-construction, construction and progress meetings to discuss such 

matters as procedures, progress, problems and scheduling.  Prepare and promptly distribute 
minutes of all such meetings.  Said minutes shall not be considered official minutes until 
approved by the DFCM. 

 
1.2.2.1 CM/GC shall provide the critical path scheduling and periodic updating thereof and 

other necessary schedules in the interest of completing the improvements in the most 
expeditious and economical manner.  (Progress Schedules)  The Schedule shall 
include the activities of Subcontractors on the Project, including activity sequences 
and durations, allocations of labor and materials, processing of shop drawings, 
product data and samples, and delivery of products requiring long lead time 
procurement and the DFCM's occupancy requirements showing portions of the Project 
having occupancy priority.  The CM/GC shall update and reissue the Project 
construction schedule as required to show current conditions and revisions required by 
actual experience.  The schedule shall be prepared and updated by the CM/GC as 
provided for in the General Conditions. 

 
1.2.2.2 The CM/GC shall revise and refine the approved estimate of Construction Cost, 

incorporate approved changes as they occur, and develop cash flow reports and 
forecasts as needed.   

 
1.2.3 Provide regular monitoring of the approved estimate of Construction Cost, showing actual 

costs for activities in progress and estimates for uncompleted tasks.  Identify variances 
between actual and budgeted or estimated costs, and advise the DFCM and the A/E whenever 
projected costs exceed budgets or estimates.  The CM/GC shall: 

 
1.2.3.1 Maintain cost accounting records on authorized Work performed under unit costs, 

additional Work performed on the basis of actual costs of labor and materials, or other 
Work requiring accounting records. 
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1.2.3.2 Recommend necessary or desirable changes to the DFCM, review requests for 
changes, assist in negotiating Subcontractors' bids/proposals, submit recommendations 
to the DFCM, and if they are accepted, prepare and sign Change Orders for the A/E's 
signature and the DFCM's signature. 

 
1.2.3.3 Develop and implement procedures for the review and processing of applications by 

Subcontractors for progress and final payments.  Make recommendations to the A/E 
for certification to the DFCM for payment.  

 
1.2.4 Be responsible for the overall safety of the Project and shall review the safety programs 

developed by each of the Subcontractors as required by the Contract Documents. CM/GC 
shall fulfill the safety responsibilities provided for in the General Conditions. 

 
1.2.5 If required by the DFCM or the Contract Documents, assist the DFCM in selecting and 

retaining the professional services of surveyors, special consultants and testing laboratories 
and coordinate their services. 

 
1.2.6 Determine that the Work of each Subcontractor is being performed in accordance with the 

requirements of the Contract Documents.  Guard the DFCM against defects and deficiencies in 
the Work.  The CM/GC shall timely recommend to the DFCM all special inspections or 
testing needed to assure compliance with the Contract Documents.  Upon receiving the 
DFCM's approval of such testing or inspection request, the CM/GC shall arrange for such 
testing or inspection to occur in a timely manner.  Subject to review by the A/E, reject Work 
which does not conform to the requirements of the Contract Documents. 

 
1.2.7 Promptly submit to the A/E and the DFCM, any Subcontractor requests for interpretations of 

the meaning and intent of the drawings and specifications, and promptly assist in the 
resolution of questions when may arise. 

 
1.2.8 Receive Certificates of Insurance from the Subcontractors, and upon specific request, forward 

to the DFCM and/or A/E. 
 

1.2.9 Receive from the Subcontractors and review all shop drawings, product data, samples and 
other submittals and review such for conformance with the Contract Documents and transmit 
such to the A/E for approval.  Establish and implement procedures for expediting the 
processing and approval of shop drawings, product data, samples and other submittals. 

 
1.2.10 Record the progress of the Project.  Submit written progress reports to the DFCM including 

information on each Subcontractor and each Subcontractor's Work.  Also show percentages of 
completion and the number and amounts of change orders.  Keep a daily log containing a 
record of weather, Subcontractors' Work on the site, number of workers, work accomplished, 
all necessary data for verification of Subcontractor performance, including, but not limited to 
unit quantities, performed subject to Unit Prices, problems encountered, and other similar 
relevant data as the DFCM may require.  Make the log available to the DFCM and the A/E 
promptly upon request. 
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Maintain at the Project site, on a current basis:  a record copy of all contracts, drawings, 
specifications, addenda, change orders and other Modifications, in good order and marked to 
record all changes made during construction; all shop drawings, product data; samples; 
submittals; purchases; materials; equipment; applicable hand books; maintenance and 
operating manuals and instructions; other related documents and revisions which arise out of 
the contracts or work.  Make all records promptly available to the DFCM upon request.  At the 
completion of Project, promptly deliver all such records to the DFCM. 

 
1.2.11 Arrange for delivery and storage, protection and security for DFCM purchased materials, 

systems and equipment which are a part of the Project, until such items are incorporated into 
the Project. 

 
1.2.12 With the A/E and the DFCM's maintenance personnel, observe the Subcontractors' checkout 

of utilities, operations systems and equipment for readiness and assist in their initial start-up 
and testing. 

 
1.2.13 Determine when the Project, or a portion thereof, is ready for a Substantial Completion 

inspection and shall accomplish the completion of punch list items as provided for in the 
General Conditions. 

 
1.2.14 The extent of the duties, responsibilities and limitations of authority of the CM/GC as a 

representative of the DFCM during construction shall not be modified or extended without the 
written consent of the DFCM. 

 
1.3 ADDITIONAL  SERVICES 
 
The following Additional Services shall be performed by the CM/GC upon authorization in advance and in 
writing from the DFCM and shall be paid for as provided in this Agreement: 
 

1.3.1 Services related to DFCM-provided furnishings and equipment not specified in the Contract 
Documents. 

 
1.3.2 Consultation on replacement of Work damaged by fire or other cause during construction, and 

furnishing services in conjunction with the replacement of such Work. 
 

1.3.3 Recruiting or training maintenance personnel. 
 

1.3.4 Inspections of, and services related to, the Project after the end of the warranty phase. 
 
1.4 TIME AND DELAY REMEDY 
 
Time is of the essence for any and all the performance required by this Agreement.  The CM/GC shall perform 
basic and additional services as expeditiously as is consistent with reasonable skill and care and the orderly 
progress of the Project.  “Reasonable skill” shall be the skill that would be customarily expected from a 
CM/GC for the subject project, given its complexity and scope and is considered to be no less than above-
average performance for CM/GC services.  At the time a bid date is set for a particular subcontract, DFCM and 
CM/GC will jointly establish a completion date (or dates) for the Work of that subcontract which shall apply 
to the CM/GC and all of the Subcontractors for that particular subcontract.  The completion date shall be 
established by an amendment to this Agreement executed by the DFCM and the CM/GC. 
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The CM/GC agrees to pay liquidated damages in the amount of $               per day for each day after expiration 
of the Contract Time until the CM/GC achieves Substantial Completion in accordance with the Contract 
Documents, if CM/GC's delay makes the damages applicable.  The provision for liquidated damages is: (a) to 
compensate the DFCM for delay only; (b) is provided for herein because actual damages can not be readily 
ascertained at the time of execution of this Agreement; (c) is not a penalty; and (d) shall not prevent the DFCM 
from maintaining Claims for other non-delay damages, such as costs to complete or remedy defective Work. 
 
No PRE, Claim or action shall be maintained by the CM/GC, Subcontractors or suppliers at any tier, against the 
DFCM for damages or other claims due to losses attributable to hindrances or delays from any cause 
whatsoever, including acts and omissions of the DFCM or its officers, employees or agents, except as expressly 
provided in the General Conditions.  The CM/GC may receive a written extension of time, signed by the 
DFCM, in which to complete the Work under this Agreement in accordance with the General Conditions. 
 
 

ARTICLE  2. 
THE  DFCM'S  RESPONSIBILITIES 

 
2.1 The DFCM shall provide information regarding the DFCM’s requirements of the Project. 
 
2.2 The DFCM shall provide a budget for the Project after consultation with the CM/GC and the A/E, 

which shall include contingencies for bidding, changes during construction and other costs which are 
the responsibility of the DFCM. 

 
2.3 The DFCM shall designate a representative authorized to act in the DFCM's behalf with respect to the 

Project.  The DFCM, or such authorized representative, shall examine documents submitted by the 
CM/GC and shall render decisions pertaining thereto in a timely manner in order to avoid 
unreasonable delay in the progress of the CM/GC's services. 

 
2.4 The DFCM may furnish structural, mechanical, chemical and other laboratory tests, inspections and 

reports if required by site conditions. 
 
2.5 The DFCM shall furnish such legal, accounting and insurance counseling services as the DFCM 

deems appropriate, including such auditing services as the DFCM may require to verify the Project 
applications for payments or to ascertain how or for what purposes the Subcontractors have used the 
monies paid by or on behalf of the DFCM. 

 
2.6 The DFCM shall furnish to the CM/GC a compact disc containing the Construction Documents and 

sufficient hard copies to meet the needs of the Project for bidding and construction management. 
 
2.7 The DFCM reserves the right to perform Work related to the Project with the DFCM's own forces, and 

to award contracts to other entities in connection with the Project which are not part of the CM/GC's 
responsibilities under this Agreement.  The CM/GC shall coordinate the CMGC's Work with work of 
the DFCM's separate contractors as required by the Contract Documents.  The CM/GC shall promptly 
notify the DFCM if any such independent action will in any way compromise the CM/GC's ability to 
meet the CM/GC's responsibilities under this Agreement.   
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ARTICLE  3. 
CONSTRUCTION  COST 

 
3.1 Construction Cost shall be the total of the final contract sums of all of the separate subcontracts, actual 

reimbursable costs relating to the construction phase as defined in Article 5 of this Agreement, and the 
CM/GC's fees. 

 
3.2 Construction Cost does not include the compensation of the A/E and its consultants, or the cost of 

inspections or testing provided for by the DFCM. 
 
3.3 Evaluations of the DFCM's Project budget and cost estimates prepared by the CM/GC represent the 

CM/GC's best judgment as a professional familiar with the construction industry.  It is recognized, 
however, that neither the CM/GC nor the DFCM has control over the cost of labor, materials or 
equipment, Subcontractors' methods of determining bid prices or other competitive bidding or 
negotiating conditions.  Accordingly, the CM/GC cannot and does not warrant or represent that bids or 
negotiated prices will not vary from the Project budget proposed, established or approved by the 
DFCM, or from any cost estimate or evaluation prepared by the CM/GC.  However, this does not 
excuse the CM/GC from the standard of care as a professional provided for in this Agreement and if it 
is determined that the CM/GC breached this standard of care in providing budget and cost estimates, 
DFCM reserves the right to seek all available appropriate remedies from the CM/GC. 

 
3.4 The CM/GC shall include contingencies during design for design, bidding and price escalation, and 

shall consult with the A/E to determine what materials, equipment, component systems and types of 
construction are to be included in the Contract Documents, to suggest reasonable adjustments in the 
scope of the Project, and to suggest alternate bids in the Construction Documents as needed to adjust 
the Construction Cost to the fixed limit.  The Contractor shall continue to reduce this contingency 
throughout the design process. 

 
3.5 When requested by the DFCM, the CM/GC shall establish a Guaranteed Maximum Price (GMP).  At 

the point the GMP is established, the Contractor will be allowed to carry a contingency commensurate 
with its risk.  If the CM/GC is not required to establish a GMP until the completion of Contract 
Documents and the bidding process, then a maximum contingency of 3% of the Fixed Limit of 
Construction Costs (FLCC) amount will be allowed as a construction contingency amount.  Any use of 
the contingency funds within the GMP shall be recommended by the Contractor and approved by both 
the DFCM and the Contractor, however DFCM approval of contingency fund use shall not be 
unreasonably withheld.  This contingency fund can only be used for following types of work and for 
only direct cost of construction:  
• cost escalation in order to establish the GMP 
• construction errors by the CM 
• replacement of defective work self-performed by the CM 
• items included in the Contract Documents, but missed by the CM in establishing the GMP 

 
This contingency cannot cover items such as: 
• errors by subcontractors at any tier 
• coordination issues between subcontractors at any tier 
• replacement of defective work installed by subcontractors at any tier 
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If the entire 3% contingency fund is used during construction, any additional funds must be provided at 100% 
by the CM/GC. 
 
At the completion of this Agreement, any dollars remaining in the contingency shall be divided with 70% 
returning to the State and 30% going to the CM/GC. 
 
Design errors and omissions, unforeseen site conditions, and scope changes do not apply to this contingency 
fund and will be funded from other sources. 
 
The FLCC may only be increased by a Modification approved in advance and in writing by the DFCM as 
provided in the General Conditions.  Prior to establishing the GMP, if the FLCC is exceeded by the sum of the 
lowest figures from bona fide bids or negotiated proposals plus the CM/GC's estimate of other elements of 
Construction Cost for the Project, the DFCM shall in the DFCM’s sole discretion (1) give written approval of 
an increase in such limit; (2) authorize rebidding or renegotiation of the Project or portions of the Project 
within a reasonable time; (3) cooperate in revising the scope or quality of the Work as required to reduce the 
Construction Cost; and/or (4) terminate the Project.  The CM/GC, without additional compensation, shall 
cooperate with the A/E as necessary to bring the Construction Cost within the fixed limit. 
 
 

ARTICLE  4. 
PAYMENTS TO THE CM/GC 

 
4.1 PAYMENTS FOR BASIC SERVICES.   
 

4.1.1 Subject to the applicable provisions of the General Conditions, payments for Basic Services, upon 
proper invoicing, justification and documentation, shall be made monthly and shall be in 
proportion to services performed within each phase of services on the basis set forth in Article 5 
of this Agreement.  

 
4.1.2 Retainage in the amount of 5% of the amount due to Subcontractors shall be withheld from 

each payment until completion of the Work as provided in paragraph 4.3 of this Agreement and 
under Utah law. 

 
4.2 PAYMENTS FOR ADDITIONAL SERVICES AND REIMBURSABLE COSTS 
 
Payments on account of the CM/GC's additional services, as defined in Paragraph 1.3, and for Reimbursable 
costs, as defined in Article 5, shall be made monthly upon proper invoicing, justification and documentation. 
 
4.3 GENERAL PAYMENT, RETAINAGE AND ACCOUNTING PROVISIONS 
 
All applicable provisions of the General Conditions regarding payment, withholding of payment, certification 
of payment and other payment requirements and rights of the DFCM and CM/GC shall apply.  The CM/GC 
shall provide DFCM within thirty (30) days of request by DFCM, a schedule of accounts and budgets for 
Work which will be a basis for applications for payment.  The DFCM agrees to pay the CM/GC for the 
construction Work from time to time as the Work progresses, but not more than once each month after the date 
of Notice to Proceed, and only upon Certificate of the A/E as approved by the DFCM which approval may not  
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unreasonably be withheld, for Work performed during the preceding calendar month, ninety-five percent 
(95%) of the value of labor performed and ninety-five percent (95%) of the value of materials furnished in 
place or on the site.  The CM/GC agrees to furnish the DFCM invoices for materials purchased and on site but  
not installed, for which CM/GC requests payment and agrees to safeguard and protect such equipment or 
materials and is responsible for the safekeeping thereof and if such be stolen, lost or destroyed, to replace 
same. 
 
Such evidence of labor performed and materials furnished as the DFCM may responsibly require shall be 
supplied by the CM/GC at the time of request for Certificate of Payment on account.  Materials for which 
payment has been made cannot be removed from the job site without DFCM’s written approval.  The 
retainage, including any additional retainage imposed and the release of any retainage, shall be in accordance 
with UCA 13-8-5 as amended.  CM/GC shall also comply with the requirements of UCA 13-8-5 as amended, 
including restrictions of retainage regarding Subcontractors and the distribution of interest earned on the 
retention proceeds.  The DFCM shall not be responsible for enforcing the CM/GC’s obligations under State 
law in fulfilling the retention law requirements with Subcontractors at any tier. 
 
Notwithstanding the above, retention requirements shall not apply to Preconstruction Services, Design or 
Construction Management fees, or “general conditions” costs.  Retention funds shall be held by DFCM, in an 
interest bearing account with said interest to accrue to the account of the CM/GC.  Said interest shall be 
distributed by DFCM to CM/GC upon release of retention funds. 
 
 

ARTICLE  5. 
BASIS  OF  COMPENSATION 

 
(USE ONLY ON AGREEMENTS FOR PRE-CONSTRUCTION SERVICES ONLY)  This Agreement shall 
initially include only the scope of work and compensation for the pre-construction phase for an initial contract 
agreement of ____________________DOLLARS ($___________).  Compensation and scope of work may be 
authorized as provided for in this Agreement within the timeframe set forth in this request for proposals.  
Concurrent with the authorization to proceed with the Construction Phase, CM/GC shall provide 100% 
Payment and Performance Bonds for the amount of the Fixed Limit of Construction Costs and meeting the 
requirements contained in the Contract Documents.  CM/GC shall have no authority to proceed to the 
Construction Phase without written authorization from the DFCM. 
 
 
The Fixed Limit of Construction Costs (FLCC) for this Agreement is $______________, including the 
CM/GC’s fees.  The parties shall work together to adjust the scope of work to stay within the FLCC.  The 
FLCC may only be increased by change order properly executed by the parties, and issued only when the 
GMP is exceeded and the change order meets the requirements of this Agreement and/or the DFCM General 
Conditions. The DFCM shall compensate the CM/GC for the scope of services provided, in accordance with 
Article 4 of this Agreement, payments to the CM/GC, and the other terms and conditions of this Agreement as 
follows: 
 
5.1 PRE-CONSTRUCTION PHASE COMPENSATION.  For work performed as described in section 

1.1, the Construction Management firm will be compensated $________________.  This shall include 
the cost of all labor, salaries along with consumable materials required to perform the services.  It shall 
include insurance, benefits, employment taxes, overhead and profit.   
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5.2 CONSTRUCTION PHASE COMPENSATION.  The Construction Phase will be based on the final 

agreed upon to scope of Work as shown on the approved drawings and specifications.  After the final 
drawings and specification are approved, DFCM shall modify this Agreement to reflect a Guaranteed 
Maximum Price based on the CM/GC’s final cost estimate.  Agreement to a Guaranteed Maximum 
Price shall be evidenced by a Modification to this Agreement.  Notwithstanding the provisions of  
Article 3, once the Agreement has been modified to incorporate a Guaranteed Maximum Price, the 
CM/GC guarantees that the construction cost for the agreed to scope of work will not exceed the 
Guaranteed Maximum Price.  The Guaranteed Maximum Price may only be increased by a duly 
executed Modification, fully executed by the DFCM, to this Agreement resulting from a change in the 
scope of work. 

 
The CM/GC’s fee for Work performed during the entire construction phase duration including punch list 
completion will be $__________.  This includes the cost as outlined in the _________________________ 
Management Plan dated _______________, which is hereby made part of this Agreement by reference.  This 
includes employment taxes, insurance, workers compensation, and benefits for the salaries covered by this 
subparagraph. 

The monthly construction supervision cost, per the proposal, is $_________ per month for the duration of the 
construction work on the project.   
 
For additional Work performed by Subcontractors, the Construction Management firm will be compensated 
5% of the subcontract or material price in lieu of the markups otherwise provided for in the General 
Conditions.  This compensation is for coordination and supervision of the subcontract work.  

 
If the DFCM authorizes the CM/GC to self-perform portions of the Work, said Work shall be compensated as 
a Cost of the Work and reimbursed at actual cost incurred (direct personnel expense, including labor burden, 
materials, equipment, etc.) plus a _____% self-performed work fee.  Self performed work eligible for said fee 
shall only include labor, materials, and equipment provided directly by the CM/GC  and not by related 
subcontractors nor items furnished by the CM/GC as a general conditions item for the benefit of more than one 
trade/subcontractor, even if the provision of such benefits the CM/GC’s self-performed cause.   
 
The CM/GC shall be compensated as a Cost of the Work and reimbursed at actual cost incurred up to the 
Guaranteed Maximum Price for items required for the construction of the project that are shared by more than 
one Subcontractor.  Items included are such things as cranes, power, water, heat, temporary toilets, safety 
precautions including site items such as snow removal, fencing, and security. 
 
 

ARTICLE  6. 
OTHER  CONDITIONS  OF  COST 

 
6.1 The term Cost of the Work shall mean costs necessarily incurred in the proper performance of the 

Work and paid by the CM/GC.  Such costs shall be at rates not higher than those submitted with the 
attached schedule, which is hereby made part of this Agreement by reference, and shall include the 
items set forth below in Article 6. 

 
6.2 The following other conditions of cost apply to costs other than the CM/GC’s fee.  Compensation for 

these items is not included in CM/GC’s fee but is part of the Cost of the Work. 
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6.2.1 Salaries and wages for personnel in the direct employ of the CM/GC, other than those 
included in the CM/GC’s fee as provided for in Article 5 of this Agreement, and to the extent 
required to accomplish the Work.  Reimbursement shall be made under a salary or wage 
schedule agreed upon by the DFCM and CM/GC and incorporated into this Agreement and 
shall include any costs for taxes, benefits, and workers compensation insurance. 

 
6.2.2 Cost of all materials, supplies, temporary facilities, services, and equipment to the extent 

required to accomplish the work, including costs of transportation. 
 

6.2.3 Payments made by the CM/GC to Subcontractors for work performed pursuant to subcontracts 
under this Agreement. 

 
6.2.4 Rental charges of all necessary machinery and equipment exclusive of hand tools, used at the 

site of the work, whether rented from the CM/GC or others, including installation, minor 
repairs and replacements, dismantling, removal, transportation and delivery costs thereof, shall 
be at rental charges consistent with prevailing (current edition) “Rental Rate Blue Book for 
Construction Equipment”, Vol. I and Vol. II, published by Dataquest.   

 
6.2.5 Sales, use or similar taxes related to the work and for which the CM/GC is liable and imposed 

by any governmental authority. 
 

6.2.6 Other than for those matters caused by the fault or negligence of the CM/GC, royalties, 
damages for infringement of patents and costs of defending suits related thereto.  

 
 6.2.7 Cost of removal of all debris. 
 

6.2.8 Costs incurred due to an emergency affecting the safety of persons and property. 
 

6.2.9 Other costs incurred in the performance of the Work if and to the extent approved in advance 
and in writing by the DFCM. 

 
6.2.10 Cost of premiums for insurance which the CM/GC is required by the Contract Documents to 

purchase and maintain based on the amount of the FLCC. 
 
 6.2.11 Cost of payment and performance bonds based on the amount of the FLCC. 
 
6.3 The following other conditions of cost apply to the CM/GC’s fee.  Compensation for these items is 

included in the CM/GC’s fee and not subject to any additional payment by DFCM. 
 

6.3.1 Losses and expenses, sustained by the CM/GC in connection with the Work, to the extent they 
have resulted from the act, fault or negligence of the CM/GC, any Subcontractor or supplier at 
any tier or anyone for whom the CM/GC may be liable, including but not limited to any loss 
or expense related to securing the property as required by this Agreement or to prevent injury 
to persons. 
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6.3.3 Legal and consultant expenses reasonably and properly resulting from prosecution of the 
Project for the DFCM to the extent they have resulted from the act, fault or negligence of the 
CM/GC, any Subcontractor or supplier at any tier or anyone for whom the CM/GC may be 
liable, including but not limited to any such expense relating to securing the property as 
required by this Agreement or to prevent injury to persons. 

 
6.3.4 Notwithstanding any other provision of this Agreement, CM/GC shall reimburse DFCM for 

the portion of any expenses paid by DFCM to CM/GC which is attributable to the CM/GC's 
breach of its duties under this Agreement, including the breach of any duty by any 
Subcontractor or supplier at any tier or anyone for whom the CM/GC may be liable. 

 
 

ARTICLE  7. 
COSTS NOT TO BE REIMBURSED 

 
7.1 The following items shall not be included in the Cost of the Work except to the extent they are 

included in the CM/GC’s fee. 
 

7.1.1 Expenses of the CM/GC's principal and branch offices. 
 

7.1.2 Any part of the CM/GC's capital expenses, including interest on the CM/GC's capital 
employed for the work. 

 
7.1.3 Overhead or general expenses of any kind, except as may be expressly included in Article 6 of 

this Agreement. 
 

7.1.4 Costs due to the act, fault or negligence of the CM/GC and Subcontractors or suppliers at any tier, 
anyone directly or indirectly employed by any of them, or for whose acts any of them may be 
liable, including but not limited to the correction of defective or nonconforming Work, disposal of 
materials and equipment wrongly supplied, or making good any damage to property. 

 
7.1.5 The cost of any item not specifically and expressly included in the items described in Article 6 of 

this Agreement. 
 
 

ARTICLE  8. 
TERMINATION,  SUSPENSION  OR  ABANDONMENT 

 
This Agreement may be terminated, suspended or abandoned in accordance with the General Conditions. 
 
 

ARTICLE  9. 
DISPUTE RESOLUTION 

 
Any dispute, PRE or Claim between the parties shall be subject to the provisions of Article 7 of the General 
Conditions.  DFCM reserves all rights to pursue its rights and remedies as provided in the General Conditions. 
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ARTICLE  10. 
SUCCESSORS  AND  ASSIGNS 

 
The DFCM and CM/GC, respectively bind themselves, their partners, successors, assigns and legal 
representatives to the other party to this Agreement, and to partners, successors, assigns and legal  
representatives of such other party with respect to all covenants, provisions, rights and responsibilities of this 
Agreement.  The CM/GC shall not assign this Agreement without the prior written consent of the DFCM, nor 
shall the CM/GC assign any moneys due or to become due as well as any rights under this Agreement, without 
prior written consent of the DFCM. 
 

ARTICLE  11. 
EXTENT  OF  AGREEMENT 

 
This Agreement includes this Agreement, the Request for Proposals for this Project, said General Conditions, 
Supplemental General Conditions, final drawings as approved by DFCM for this Project, the CMGC’s 
Proposal for this project, the CM/GC’s bonds submitted to DFCM, and the attached schedules; all of which are 
hereby incorporated by reference as a part of this Agreement.  This Agreement represents the entire and 
integrated Agreement between the DFCM and the CM/GC and supersedes all prior negotiations, 
representations or agreements, either written or oral.  This Agreement may be amended only by written 
instrument signed by both the DFCM and the CM/GC. 
 
The following documents shall be read together with the provisions of this Agreement, and in case of 
irreconcilable conflict between any provisions of the various documents, the first mentioned document in the 
following list shall control: this Agreement, the final drawings and specifications (as approved by the DFCM), 
the CMGC’s Proposal for this Project as may be modified as required by attachment to this Agreement, the 
DFCM’s Request for Proposal for this Project, the Supplemental General Conditions, General Conditions, the 
CM/GC’s bonds submitted to DFCM, and the schedules attached to this Agreement. 
 
The CM/GC shall be deemed the "Contractor" as referred to in said General Conditions.  The DFCM and 
CM/GC ("Contractor" as referred to in said General Conditions) shall be bound by all the requirements and 
provisions of said General Conditions.   
 
It is intended that this CM/GC’s Agreement not reiterate all the applicable provisions of said General 
Conditions and the fact that some provisions are reiterated herein does not lesson the importance of the 
provisions that are not so reiterated. 
 

ARTICLE  12. 
AUTHORITY TO EXECUTE AND PERFORM AGREEMENT 

 
CM/GC and DFCM each represent that the execution of this Agreement and the performance thereunder is 
within their respective duly authorized powers.  Each signatory below represents that he/she is duly authorized 
by their respective entity to execute this Agreement on behalf of their respective entity. 
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ARTICLE  13. 
ATTORNEY FEES AND COSTS 

 
Except as otherwise provided in the dispute resolution provisions of the General Conditions, the prevailing 
party shall be entitled to reasonable attorney fees and costs incurred in any action in any court of competent 
jurisdiction and/or appellate body to enforce this Agreement or recover damages or any other action as a result 
of a breach thereof. 
 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and year first above 
written. 
 
       CM/GC:                      
 
              
       Signature                                   Date 
 
       Title:         
State of       _____________) 
         )                                                   
County of    _____________)    Please type/print name clearly 
 
On this ____ day of ____________, 20____, personally appeared before me, ________________________, 
whose identity is personally known to me (or proved to me on the basis of satisfactory evidence) and who by me 
duly sworn (or affirmed), did say that he (she) is the _____________________ (title or office) of the firm and that 
said document was signed by him (her) in behalf of said firm. 
 
       _____________________________________ 
       Notary Public 
(SEAL) 
       My Commission Expires _________________ 
 
 
 
 
APPROVED AS TO FORM:    DIVISION OF FACILITIES  
ATTORNEY GENERAL     CONSTRUCTION AND MANAGEMENT 
October 14, 2005 
By  Alan S. Bachman            
      Asst Attorney General     _________________                                     Date 

Capital Development 
 
 
 
Approved for Expenditure:    Approved as to availability of funds: 
 
_________________________________  ______________________________________ 
Division of Finance                          Date   David D. Williams, Jr.                                 Date 
       DFCM Administrative Services Director 
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PERFORMANCE  BOND 
 (Title 63, Chapter 56, U. C. A. 1953, as Amended) 
 

That                                                                                                                                                           hereinafter referred to as the "Principal" and 
                                                                                                                               , a corporation organized and existing under the laws of the State of 
 , with its principal office in the City of                                      and authorized to transact business in this State and U. S. Department of the Treasury 
Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on  Federal Bonds and as Acceptable Reinsuring Companies); 
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of    
                                                                            DOLLARS ($                                        ) for the payment whereof, 
the said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract  with the Obligee, dated the                   day of                                 , 20         , 
to construct                                                                                                                                                                                                                          
in the County of                                  , State of Utah, Project No.                                    , for the approximate sum of                                
                                                                                                                                                           Dollars ($                                             ), 
which Contract is hereby incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the  
Contract Documents including, but not limited to, the Plans, Specifications and conditions   thereof, the one year performance warranty, and the terms of the  
Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.  
 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors, 
administrators or successors of the Owner. 
 

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the 
parties. 
 

PROVIDED,  HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as 
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this             day of                               ,  20           . 
 
WITNESS OR ATTESTATION: PRINCIPAL: 
 
                                                                                                                                                                                                                  
 

By:                                                                                                      
             

(Seal) 
Title:                                                                                                   

 
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                                 
 

By:                                                                                                   
       Attorney-in-Fact                                                                   (Seal) 

STATE OF                                       ) 
                                                         )   ss. 
COUNTY OF                                   ) 
 
On this               day of                                      ,  20       , personally appeared before me                                                                                                   , whose 
identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney 
in-fact of the above-named Surety Company and  that  he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah  in 
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                                  , 20             . 
 
My commission expires:                                                         
Resides at:                                                                               ________       

NOTARY PUBLIC 
 

Approved As To Form:  May 25, 20050 
By Alan S. Bachman,  Asst Attorney General 

Agency:  ________________________________________________
Agent:    ________________________________________________
Address: ________________________________________________
Phone:    ________________________________________________
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PAYMENT  BOND 
 (Title 63, Chapter 56, U. C. A. l953, as Amended) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                      hereinafter referred to as the "Principal," and                
                                                 , a corporation organized and existing under the laws of the State  of      authorized to do business in this 
State and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and 
as Acceptable Reinsuring Companies); with its principal office in the City of   ,  hereinafter referred to as the "Surety," are held and firmly bound 
unto the State of Utah hereinafter referred to as the "Obligee," in the amount of        
    Dollars ($                                        ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, 
executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the                day of                                     , 20         ,  
to construct                
in the County of                                   , State of Utah, Project No.                                    for the approximate sum of             
                                                                                   Dollars ($                 ), which contract is hereby 
incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to 
Principal  
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, l953, as amended, and in the prosecution of 
the Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.  
 

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the 
terms  
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this 
Bond,  
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the 
specifications  
or drawings and agrees that they shall become part of the Contract Documents. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as 
amended, and  
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this               day of                              , 20         . 
 
WITNESS OR ATTESTATION:     PRINCIPAL: 
 
                                                                                                                                                                                                           
 

By:                                                                                                    
                                                                                 (Seal) 

Title:                                                                                                   
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                            
 

By:                                                                                                      
STATE OF                                      )            Attorney-in-Fact                                                                (Seal) 
                                                        )  ss.  
COUNTY OF                                 ) 
 

On this                day of                                                , 20          ,  personally appeared before me             
                                                                                                                                        , whose identity is personally known to me or proved  to  me on  the basis 
of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is 
duly authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and 
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this               day of                                                             ,  20            . 
 
My commission expires:                                                  
Resides at:                                                                                                                                                                         

   NOTARY PUBLIC 
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Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  ________________________________________________ 
Agent:    ________________________________________________ 
Address: ________________________________________________ 
Phone:    ________________________________________________ 
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CHANGE ORDER #   
__________________________________________________________________________________________ 
CONTRACTOR:     AGENCY OR INSTITUTION:  
       PROJECT NAME:   
       PROJECT NUMBER:   
       CONTRACT NUMBER:   
ARCHITECT:      DATE:     
 

 
               AMOUNT 

 
                DAYS 

 
CONSTRUCTION 
CHANGE 
DIRECTIVE NO. 

 
PROPOSAL 
REQUEST 
NO.  

 
 INCREASE 

 
 DECREASE 

 
INCREASE 

 
DECREASE 

 
 

     

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

   

                               Amount                Days                 Date 
 
ORIGINAL CONTRACT 

   

 
TOTAL PREVIOUS CHANGE ORDERS  

   
 

 
TOTAL THIS CHANGE ORDER  

   
 

 
ADJUSTED CONTRACT 

   

 
DFCM and Contractor agree that the terms, contract sum, scope of the Work and time specified in this Change 
Order shall constitute the full accord and satisfaction, and complete adjustment to the Contract and includes all 
direct and indirect costs and effects related to, incidental to, and/or reasonably implied from such change in the 
contract terms, sum, scope of the Work and time. 
 
Contractor:                                                                                                                                        

 Date 
Architect/Engineer:                                                                                                                     

 Date 
Agency or Institution:                                                                                                                        

 Date 
DFCM:                                                                                                                                 

 Date 
Funding Verification:                                                                                                                      
                                                                                                            Date 
 

Page _____ of _____page(s)
 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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CERTIFICATE  OF  SUBSTANTIAL  COMPLETION 
 
PROJECT                                                                                                       PROJECT NO:      
 
AGENCY/INSTITUTION __            
 
AREA ACCEPTED                
 
The Work performed under the subject Contract has been reviewed on this date and found to be Substantially 
Completed as defined in the General Conditions; including that the construction is sufficiently completed in 
accordance with the Contract Documents, as modified by any change orders agreed to by the parties, so that the 
State of Utah can occupy the Project or specified area of the Project for the use for which it is intended. 
 
The Owner accepts the Project or specified area of the Project as Substantially Complete and will  assume full  
possession of the Project or specified area of the Project at                    (time) on                                         (date). 
 
The Owner accepts the Project for occupancy and agrees to assume full responsibility for maintenance and 
operation, including utilities and insurance, of the Project subject to the itemized responsibilities and/or exceptions 
noted below: 
 
                
 
                
 
A list of items to be completed or corrected is attached hereto.  The failure to include an item on it does not alter 
the responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, 
including authorized changes thereof. 
 
The Contractor shall complete or correct the Work on the list of items appended hereto within                      
calendar days from the above date of issuance of this Certificate.  The amount withheld pending completion of the 
list of items noted and agreed to shall be: $_____________________. 
 
       by:         
CONTRACTOR (include name of firm)                                                                                                            DATE 
 
       by:         
A/E                                                                                                                                                                      DATE 
 
       by:         
USING INSTITUTION OR AGENCY                                                                                                              DATE 
 
       by:         
DFCM                                                                                                                                                                  DATE 
            cc:  Parties Noted 

DFCM, Director 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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